

COPY

CONFIDENTIAL
SECRET*Classified document
Prescribed for
by R1D 23 May 1958
Action taken by
DHS.*

May 23, 1958

SECRET

2032

25X1

Subject: Contract RD-76 - Task Order F

Dear Sir:

Technical difficulties have delayed progress of work on subject task and additional time will be required to complete. We request an extension the task to October 27, 1958.

Our schedule of work will be as follows:

Delivery of engineering model Aug. 27, 1958

Completion of reports and drawings Oct. 27, 1958

We also request authorization to increase our subcontractor funding in the amount of \$2,365.00. Additional services are needed from [redacted] as shown in attached copy of their request. We agree that these services requested are outside the scope of their original assignment.

25X1
25X1

The above time extension will involve no increase in funding.

The increased subcontractor funds can also be made available from remaining funds.

Very truly yours,

25X1

Enc. (1)

25X1

SECRET**CONFIDENTIAL**

DOC	39	REV DATE	23/4/80	BY	37169
ORIG COMP	35	GPI	56	TYPE	1
ORIG CLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HRESHON

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U. S. C., SECTIONS 793 AND 794, THE TRANSMISSION OR REVELATION OF WHICH IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.