

~~SECRET~~ ~~CONFIDENTIAL~~

(INSPECTION R. 15, RD 16, T. 1)

TO: Inspection Branch/PD/OL

DATE: 15 September 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-76, T.O. F.

REPORT NO.: 13 FINAL
(If final, so state)

Contractor [Redacted]
Address [Redacted]

25X1

Commodity/Service Miniature Data Recorder and Playback Unit Contract: ~~SECRET-STERILE~~ Equipment: ~~UNCLASSIFIED~~

No. of Prototypes One each Contract Completion Date 15 June 1959

The Contractor is on schedule ☒ Yes ☐ No

The Contractor will remain within his allocated funds ☒ Yes ☐ No

An extension of time will be necessary ☒ Yes ☐ No

All phases of the technical progress are satisfactory ☒ Yes ☐ No

The overall performance of this contractor is: ☒ Satisfactory
☐ Subject to Improvement
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Evaluation of the prototypes has been completed and further work on this task is unnecessary. A time extension on this task is necessary to cover travel and engineering expenses performed during August and September 1959.

Recommended Action Task termination.

Contractor's Visit:

Date of 27-28 August and 2-4 September 1959

APPROVED:

Inspected by: [Redacted] 25X1
Division: [Redacted]
Extension: [Redacted]

Chief, Engineering Staff, OC

CONFIDENTIAL

~~SECRET~~

DOC	62	REV DATE	24/4/80	BY	37169
ORIG COMP	33	OPI	56	TYPE	2
ORIG CLASS	3	PAGES	7	REV CLASS	C
JUST	22	NEVT REV	2000	AUTH.	UD 10-2