

TRANSMITTAL SLIP		DATE
TO: <i>Me</i>		
ROOM NO.	BUILDING	
REMARKS:		
<p><i>Held for Guthrie to straighten out notes</i></p> <p><i>9/30/54</i></p> <p><i>Guthrie confused over notes and misrepresentation of costs. Since completion of this task is expected daily gathering I decided to wait until final audit unless contractor objects</i></p> <p style="text-align: right;"><i>RID</i></p>		
FROM: <i>RID</i>		
ROOM NO.	BUILDING	EXTENSION

STANDARD FORM NO. 64

~~SECRET~~

Office Memorandum • UNITED STATES GOVERNMENT

TO : Director of Communications

DATE: 10 Oct 1959

FROM : Contracting Officer

SUBJECT: Contract No. 602, Task Order No. 1
with

25X1

1. We have recently heard from the Contractor in regard to an expected cost overrun in this case of \$4971.37 through 30 June 1958. An audit through 30 November 1958 verified the claimed overrun. As the task has now been extended through 15 September 1959, there will probably be an additional overrun before the case is closed. However, the exact amount will not be known until the final audit has been completed.

2. Under the circumstances, do you want to consider adding the amount of the presently known overrun in order that payments to the Contractor may continue. If so, will you send through the usual requisition.



25X1

Distribution:

- Orig & 1 - Addressee
- 1 - 602, TO#1 (Official)
- 1 - ICAD
- 1 - CAB
- 1 - T&SB
- 1 - Chrono

OL/PD/T&SB: ks/3761 (21 September 1959)

25X1



25X1

~~SECRET~~

CONFIDENTIAL