

SECRET

DOC <u>33</u>	REV DATE <u>29 FEB 1960</u>	BY <u>018373</u>
ONG COMP <u>33</u>	OP1 <u>56</u>	TYPE <u>02</u>
ONG CLASS <u>5</u>	PAGES <u>10</u>	REV CLASS <u>4</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: <u>MR 10-3</u>

TO: Inspection Branch/PD/OL

Date: 7 March 1960

FROM: Chief, Engineering Staff, OC

Contract No.: 605, T.O. 4Report No.: 10-Final
(If final, so state)(INSPECTION REPORTS NO. 1-10,
CONFIDENTIAL 605 T.O. 4)Contractor [REDACTED]

25X1

Addressee [REDACTED]Commodity/Service Dish Antennas Classification Contract-SECRETNo. of Prototypes 6 Contract Completion Date 1 Nov. 59The Contractor is on schedule ☒ Yes ☐ NoThe Contractor will remain within his allocated funds ☒ Yes ☐ NoAn extension of time will be necessary ☐ Yes ☒ NoAll phases of the technical progress are satisfactory ☒ Yes ☐ NOThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments [REDACTED]Recommended Action Termination of taskDate of Visit to Contractor's Plant 23 February 1960

APPROVED:

Inspected by: [REDACTED]

25X1

Division: [REDACTED]Extension: [REDACTED]

Chief, Engineering Staff, OC

SECRET**CONFIDENTIAL**

SECRET

TO: Inspection Branch/PD/OL

DATE: 22 December 1959CONTRACT NO.: 605, E.O. 4

FROM: Chief, Engineering Staff, OC

REPORT NO.: 9
(If final, so state)

Contractor

Addressee

25X1

Commodity/Service High AntennasClassification Contract-SECRET
Equipment-UNCLASSIFIEDNo. of Prototypes 6 Contract Completion Date 1 Nov. 1959The Contractor is on schedule ☒ Yes ☐ NoThe Contractor will remain within his allocated funds ☒ Yes ☐ NoAn extension of time will be necessary ☐ Yes ☒ NoAll phases of the technical progress are satisfactory ☒ Yes ☐ NoThe overall performance of this Contractor is : ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Residual inventory not received.Recommended Action Continued monitoring.Date of Visit to Contractor's Plant 17 December 1959

APPROVED:

Inspected by:

25X1

Division: _____

Extension: _____

Chief, Engineering Staff, OC**SECRET**

SECRET

TO: Inspection Branch/PD/OL

DATE: 26 October 1959CONTRACT NO: 605, T.O. 4

FROM: Chief, Engineering Staff, OC

REPORT NO: 8
(If final, so state)

Contractor

25X1

Addressee

Commodity/Service Dish AntennasClassification Contract-SECRET
Equipment-UNCLASSIFIEDNo. of Prototypes 6 Contract Completion Date 1 November 1959The Contractor is on schedule ☒ Yes ☐ NoThe Contractor will remain within his allocated funds ☒ Yes ☐ NoAn extension of time will be necessary ☐ Yes ☒ NoAll phases of the technical progress are satisfactory ☒ Yes ☐ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments All items received except residual inventory.Recommended Action Continued monitoring.

phone call

Date of ~~visit~~ to Contractor's Plant 26 October 1959

APPROVED:

Inspected by:

Division:

Extension:

Chief, Engineering Staff, OC**SECRET**

SECRET

TO: Inspection Branch/PD/OL

DATE: 24 August 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: 605, T.O. 4REPORT NO.: 7
(If final, so state)

Contractor _____

25X1

Address _____

Commodity/Service Dish AntennaClassification Contract-SECRET
Equipment-UNCLASSIFIEDNo. of Prototypes 6 Contract Completion Date 1 July 1959The Contractor is on schedule Yes ☒ NoThe Contractor will remain within his allocated funds ☒ Yes NoAn extension of time will be necessary ☒ Yes NoAll phases of the technical progress are satisfactory ☒ Yes NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ UnsatisfactoryNOTE: If unsatisfactory or subject to improvement, indicate reasons under
comments.

Comments Delays in delivery are due to inability of another contractor to deliver special coaxial cable to _____ Since the other contractor represents a sole source for the type cable required, the responsibility for delays does not lie with Collins, whose overall performance is satisfactory. _____ has been advised to request an extension of time. 25X1

Recommended Action Continued technical monitoring. 25X1Date of Visit to Contractor's Plant 17 August 1959

APPROVED:

Inspected by: _____

Division: _____

Extension: _____

Chief, Engineering Staff, OC**SECRET**

SECRET

TO: Inspection Branch/PD/OL

DATE: 25 June 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: 605, Z.O. 4REPORT NO.: 6
(If final, so state)Contractor 25X1Address Commodity/Service Dish Antenna Classification Contract-SECRET
Equipment-UNCLASSIFIED
No. of Prototypes 6 Contract Completion Date Equipment-1 April
Instructions-1 MayThe Contractor is on schedule. Yes ☒ NoThe Contractor will remain within his allocated funds. ☒ Yes NoAn extension of time will be necessary. ☒ Yes NoAll phases of the technical progress are satisfactory. ☒ Yes NoThe overall performance of this contractor is: ☐ Satisfactory☒ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Extended to 1 July 1959, more time needed for delivery of remaining 4 antennas. Contractor has been advised that he should request another extension of time.Recommended Action Continued technical monitoring.Date of Visit to Contractor's Plant 23 June 1959**APPROVED:**Inspected by: 25X1Division: Extension: Chief, Engineering Staff, OC**SECRET**

SECRET

TO: Inspection Branch/FE/OL

DATE: 6 May 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-605, T.O. 4REPORT NO.: 5
(If final, so state)

Contractor

25X1

Address

Commodity/Service Sectionalized Dish AntennaClassification Contract-SECRET Agency Sterile Equipment-UNCLASSIFIEDNo. of Prototypes 6Contract Completion Date Equipment 1 April 1959, Instructions 1 May 1959

Progress of Contractor



Satisfactory



Subject to improvement



Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments 1 antenna being shipped, 1 dish has been delivered, other 4 antennas shipped pending our acceptance of first antenna. Contractor is very late in delivery and subject to improvement for this reason.Recommended Action Continued Technical Monitoring.**APPROVED:**Chief, Engineering Staff, OC

Inspected by

Division

Extension

25X1

SECRET

SECRET*file*

TO: Inspection Branch/PD/OL

DATE: 5 March 1959

FROM: Chief, Engineering Staff, OC

Contract No.: 605, Task Order 4Report No.: 4
(If final, so state)

Contractor _____

Address _____

25X1

Commodity/Service Sectionalized Dish AntennaClassification Contract: SECRET, Agency Sterile, Equipment: UNCLASSIFIEDNo. of Prototypes 6Contract Completion Date Equipment 1 April 1959, Instructions, 1 May 1959

Progress of Contractor _____



Satisfactory



Subject to Improvement



Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments This report is based on a visit to the contractor's plant on
27 February 1959.Recommended Action Continued monitoring

APPROVED:

Chief, Engineering Staff, OC

Inspected by: _____

Division: _____

Extension: _____

25X1

SECRET

SECRET

TO: Inspection Branch/PD/OL

Date: 23 December 1958

FROM: Chief, Engineering Staff, OC

Contract No.: 605, T.O. 4

Report No.: 3
(If final, so state)

Contractor 25X1

Address

Commodity/Service Sectionalized Dish Antennas Classification Contract-SECRET-Agency Sterile Equipment-UNCLASSIFIED

No. of Prototypes 6 Contract Completion Date 1 March 1959

- ☒ Progress of Contractor ☒ Satisfactory
☐ Subject to Improvement
☐ Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments This report is based on the contractor progress report received on 19 December 1958.



Recommended Action Continued Technical Monitoring

APPROVED:

Chief, Engineering Staff, OC

Inspected By: 25X1
Division
Telephone

SECRET

SECRET

TO: Inspection Branch/PD/OL

Date: 21 October 1958

FROM: Chief, Engineering Staff, OC

Contract No: DD-603, P.O. 1Report No.: 2
(If final, so state)Contractor

25X1

Address Commodity/Service Sectionalized DishesClassification SECRETNo. of Prototypes Contract Completion Date December 1958

Progress of Contractor:



Satisfactory



Subject to Improvement



Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments This report is based on a visit to contractors facility.Recommended Action Continued Monitoring

APPROVED:

Chief, Engineering Staff, OCInspected by:

25X1

Division : Telephone : **SECRET**

~~SECRET~~

CONFIDENTIAL

TO: Inspection Branch/PD/OL

Date: 18 August 1958

FROM: Chief, Engineering Division, OC

Contract No.: 603, T.O. 4Report No.: 1
(If final, so state)

Contractor _____

Address _____

Commodity/Service Sectionalized Antennas & Feeds Classification SECRETNo. of Prototypes undetermined Contract Completion Date _____Progress of Contractor: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments This reports is based on contacts with contractor's representativesRecommended Action Continued monitoring

APPROVED:

Chief, Engineering Division, OC

Inspected by: _____

Division: _____

Telephone: _____

~~SECRET~~

CONFIDENTIAL