

~~SECRET~~ ~~CONFIDENTIAL~~

19 January 1956

XG-578, T.O. #7

FROM: Engineering Division, OC

4

file
✓

[Redacted]

25X1

[Redacted]

25X1

ET-2

~~SECRET~~

three (3)

See below

Satisfactory.

The contractor was instructed to make a formal application for contractual extension of time by telephone and agreed to do so on this visit.

The contractor has completed the three prototypes and plans to ship them this month in an effort to terminate the Task Order. Commutators had not been provided with a desired 7.42 spacing. (See Report No. 3) The contractor requested that we accept shipment of the prototypes with their present commutator (8.0 spacing) and said that he would provide the desired commutators as received from a sub-contractor. The undersigned agreed.

As required by your office preliminary to contractual termination.

APPROVED:

Chief, Engineering Division, OC

[Redacted Signature Box]

25X1

OC-E

3152

~~SECRET~~

~~CONFIDENTIAL~~

SECRET

155-1275

TO: Inspection Section/Contract Branch/ID/OL

Date **14 September 1955**FROM: **OC-E/R&D-EP**Contract No. **(RD)XG-578 T.O. 7**Report No. **3**
(If final, so state)

Contractor

25X1

Address

Community/Service **ET-2**Classification **SECRET**No. of Prototypes **Three**Contract Completion Date **? See below.**Progress of Contractor **Satisfactory.**

(If unsatisfactory, indicate reasons under comments)

Comments **Prototype fabrication is proceeding satisfactorily except for some delays in chassis deliveries. Contractor was asked to investigate use of a commutator having a different spacing. He will advise whether this can be accomplished.**

We understand that the contractor has requested another extension because of a strike.

Recommended Action **It is recommended that approval to extension be granted.**

APPROVED:

25X1

Chief, Engineering Division

25X1

W. B. Thompson Form

Inspector

Division

OC-E/R&D-EP

Telephone

3152**SECRET**

1 June 1955

T. O. 7 (ED) XG-578
2

25X1

ET-2

SECRET

Three

31 August '55

See below.

The prototype design is proceeding satisfactorily and no further complications are expected in the present program.

It is recommended that the three-month extension requested by our memorandum of 4 May be granted. This will make the contract completion date 31 August 1955 as indicated above.

25X1

OC-E/R&D-EP

25X1

TO : The Chief of Police/Police Branch/PO/OL

Date 2 May 1955

Contract No. (HD)XC-578
Task No. 7
1

25X1

Abstract

Appendix

CONFIDENTIAL
ET-2
SECRET

No. of ~~months~~ ^{days} ~~None~~ ^{eventually} Contract completion date 31 May 1955

See below.
If unsatisfactory, indicate reason under comment.

2000 2001

The extensive redesign work undertaken at the Government's request justifies a contract termination extension of 3 months and such a recommendation has been forwarded to the Contracting Officer. The development work performed under Task 7 is satisfactory.

3 month extension, Task 7, Contract (RD) XC-578

25X1

OC-E/H&D-EP