

~~CONFIDENTIAL~~

14-1544  
011423  
mlk.

Chief of Logistics

Rec'd Resd 26 July '54

Assistant Director For Communications

Price Increase For RS-6 Radio Sets (Contract FSC-148-UNV)

REFERENCE: ABCO's Memorandum to Chief of Logistics dated 9 December 1953

1. The referenced memorandum outlined our position with respect to a request from [ ] or an increase in price of the RS-6 radio equipment. By that memorandum, we approved an increase of \$47,337.63 which was caused by TAR Nos. 4, 5, 6, 7, and 13. The Contractor's request for an increase substantiated by TAR No. 14 was referred to your office for negotiation.

25X1

2. It is our understanding that you have reached an agreement with [ ] to the effect that funds in the amount of \$116,333.70 should be attributed to TAR No. 14. The total increase in cost of the contract, therefore, is \$163,671.33.

25X1

3. As indicated in the referenced memorandum, it is our opinion that the Contractor performed additional work which resulted in increased cost. It is therefore requested that funds be made available from Allotment No. 4-6895-10 to cover the cost increase which you have negotiated with Motorola. Requisition No. MSB 54-485 indicating our approval is attached.

Coordination:

or ?  
0. ---  
0. ---

[ ]

25X1

Attachment: MSB 54-485  
SC-E/R&D-EP/JCB/ed 17 June '54  
cc: Subject File ✓  
(2) MSB  
C&RS/LO - [ ]  
Chrono  
Dev-ep

[ ]

25X1

25X1

~~SECRET~~

~~CONFIDENTIAL~~