

CONFIDENTIAL

25X1

25X1

June 5, 1958

ILLEGIB

Subject:

25X1

Gentlemen:

A recent financial review of the subject contract indicates that there is an over-expenditure of \$1,034.60. This figure has been caused by increases in G & A and overhead rates over that covered by Amendment No. 10 to the contract. Negotiated rates for 1957 have not yet been established and the 1958 rates will be established next year.

As a result of the above, the [redacted] takes this opportunity^{25X1} to advise you that the total cost of the subject contract, less fixed fee, has increased from \$215,455.33 to \$216,489.93. An amendment to this effect will be requested when negotiated rates have been fixed.

Very truly yours,

25X1

Industrial Division

Sales Engineer

VS/jml

CONFIDENTIAL