



File
Project #2038

SECURITY INFORMATION

XCE3-1741

M5824

OC 3043

7/29/53

This document is part of an integrated file. If separated from the file it must be subjected to individual systematic review.

ATTN : Chief of Logistics
: Chief, Contracts Branch/PD/LO
Assistant Director for Communications

Contract XG-995, Technical Action Request No. 1

1. The Technical Action Request No. 1 outlines changes required to improve the reliability of the RA-2 adaptor.
2. The request has been approved from the technical standpoint as indicated by the signatures on the attached copies of the T. A. R. The additional costs as outlined in the T. A. R. are also considered reasonable and proper and you are hereby authorized to commit funds to the amount of \$222.00 for the purpose requested. These funds are chargeable to original Allotment No. 2995-60-08 fiscal year 1953, since no quantity increase is involved.
3. It is requested that Technical Action Request No. 1 be formalized and made a part of the contract, and that approved copies be forwarded to the contractor.

25X1

Deputy

Attachments:

8 copies of T. A. R. No. 1

Coordination:

OC-P (RDL)

OC-E/R&D/EP/THS/seh 24 July 1953

RECEIVED COMNAV
NAVY DEPARTMENT

cc:

OC-E

R&D Fow

T&E

MSB

Contract XG-995

Chrono

Dev/ep

1022 707 30 BW 3 40

TIA

SECRET
SECURITY INFORMATION

SECURITY INFORMATION

3. CONTRACT NO.(S) XG-995	TECHNICAL ACTION REQUEST SHEET 1 OF SHEETS	1. REQUEST NO. 1
4. SPECIFICATION NO.(S) None		2. DATE June 19, 1953

5	25X1
7	

9. EQUIPMENT RA-2	10. QUANTITY AFFECTED 750
-----------------------------	-------------------------------------

11. PURPOSE <input checked="" type="checkbox"/> DEVIATION APPROVAL <input type="checkbox"/> INTERPRETATION <input type="checkbox"/> INFORMATION <input type="checkbox"/> RECOMMENDATION

12. APPROVAL WILL AFFECT: PRICE (INCREASE-DECREASE): Yes DELIVERY: Yes INTERCHANGEABILITY: No (If Price, Delivery or Interchangeability is Affected, Explain Below)

CAUTION: INCREASE IN PRICE AND/OR CHANGE IN CONTRACT DELIVERY SCHEDULE
REQUIRES APPROVAL OF THE CONTRACTING OFFICER.

ACTION 1

1. Change the 2500-ohm resistor from 1-watt to 5-watt dissipation.

Add a 470-ohm $\frac{1}{2}$ -watt resistor.

Change mounting brackets from two-piece welded construction to one piece secured by four machine screws.

Change box construction from lap and welded to butt weld per drawings approved by Government engineer.

Other constructional details to conform to NEMS manufacturing drawings as approved by Government engineer.

2. These changes are necessary to produce an improved and more reliable unit. The revised approved drawings are required in the absence of a written specification.

3. These changes will result in a unit increase of \$.296 or a total increase to the contract of \$222.00. Delivery of the contract will be delayed by 45 days due to the above changes and the added requirement for drawings and their approval by the Government.

By

SECURITY INFORMATION