

~~CONFIDENTIAL~~~~SECRET~~

116-49-14

Copy No. 3

25X1

Attention: Contracting Officer

25X1

Reference: Contract RD-132, Task Order No. 23

SUBJECT: Request for Extension of Completion Date

Gentlemen:

As a result of a meeting with your technical representative on April 21 and 22, we have been asked to submit this request for an extension of completion date for Task Order No. 23. The present completion date is 4 May 1960; we request an additional forty-five (45) working days or 6 July 1960.

The purpose of this extension is to:

- 1) allow time to make changes in the content and format of the final report;
- 2) allow sufficient time for a decision as to the disposition of residual material; and,
- 3) allow time to prepare a "crash" proposal for a new evaluation program.

No additional funding is required as a result of this request for extended time.

Very truly yours,

25X1

Project Administrator

DOC <u>10</u>	REV DATE <u>16 JUN 1960</u>	BY <u>064540</u>
ORIG COMP <u>056</u>	OPI <u>56</u>	TYPE <u>01</u>
ORIG CLASS <u>5</u>	PAGES <u>1</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: HR 10-2

CC: Technical Representative

116-49-3

THIS MATERIAL CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U.S.C., SECS. 793 AND 794, THE TRANSMISSION OR REVELATION OF WHICH INFORMATION TO AN UNAUTHORIZED PERSON

~~CONFIDENTIAL~~