

CONFIDENTIAL

14 May 1958

MEMORANDUM FOR: Office of Logistics/Procurement Division/Contract  
Branch/Administration Section

SUBJECT

1. Attached is a letter from [redacted] requesting additional time under the subject task which was initiated in November 1957 for the production of a quantity of shaped charge assemblies. Since the delays which have occurred in production have been through no fault of the contractors, it is felt that this request is reasonable and should be granted.

2. It is therefore requested that Task L under Contract [redacted] be extended from 4 May 1958 until 4 August 1958.

3. This extension in time will involve no increase in funds under this task.

[redacted]  
Chief  
TSS/Engineering Division

DD/P/TSS/DO/AT

Distribution:

Orig & 1 - Addressee  
1 - UMC File  
1 - ED-184D  
1 - TSS/LB  
1 - TSS/FASB  
1 - TSS/SOO  
1 - TSS/SRB

CONFIDENTIAL

25X1

CONFIDENTIAL

*Rec'd ED  
5/12/58  
1430*

3 May 1958

Dear Ralph,

Task Order L under  the production of 1000 each of two shaped charge assemblies, expires next week. A number of delays have occurred, due to the fact that our impact extrusion department is being deactivated, and a large number of commitments had to be fulfilled within the last month.

25X1

We have now all parts on hand and are in a position to assemble the items at . Because of this delay, we request a 90 day extension. We hope, however, the actual delivery will be accomplished in a much shorter period.

25X1

Regards,

25X1

*Time*