

Page Denied

CONFIDENTIAL

REQUEST FOR ADDITIONAL FUNDS

On

CLAM PRODUCTION

RD45 TASK ORDER S

11 August 1959

CONFIDENTIAL

The production of the clams was eighty percent completed by the beginning of last May and at that time a tentative copy of the new specifications was submitted. As a result of reviewing the specifications, it became apparent that the sealing of the insert had to be tied down more exactly for the purposes of inspection. In view of the fact that on sectioning sample units, the sealing of the inserts was extremely marginal, the Project Officer requested that we undertake a short investigation of several methods available. This study was successfully concluded by the end of May and in consequence, we were requested to rework all the units in order to give the more desirable seal.

Since the study of the different sealing methods was not included in the scope of the original proposal and the additional work involved in reworking all the units further burdened the contract, it is necessary to request additional funds to cover our added expenses. The attached cost estimate reflects the expenditures incurred in completing the above work.

CONFIDENTIAL

COST ESTIMATE

Engineering Labor

70 hrs. at 3.50	\$ 245.00
200 hrs. at 1.70	<u>340.00</u>

Sub Total	\$ 585.00
-----------	-----------

Overhead at 118%	<u>690.00</u>
------------------	---------------

Sub Total	\$1,275.00
-----------	------------

G&A at 7%	<u>89.00</u>
-----------	--------------

Sub Total	\$1,364.00
-----------	------------

Fee at 8%	<u>109.00</u>
-----------	---------------

Total	\$1,473.00
-------	------------

CONFIDENTIAL