

Rec'd 1/21

CONFIDENTIAL

25X1

PROGRESS REPORT

FOR

NOVEMBER 1962

ON THE

MK III DELAY FIRING DEVICE

RD 88, TASK ORDER 50

27 December 1962

25X1

25X1

CONFIDENTIAL

25X1

During November 1962, orders were placed with outside suppliers for manufactured parts to assemble 500 Mark III AC Delay devices.

Delivery of all parts should be by early January 1963.

Tooling for the assembly of the required units is in process of fabrication and will be ready for use when the parts are delivered.

FINANCIAL STATEMENT

Total Amount of Contract	\$ 9,960.00
Expenditures for November 1962	485.60
Total Expenditures to 30 November 1962	968.66
Balance of Contract	8,991.34

Expiration Date: 31 August 1963

CONFIDENTIAL

25X1