

CONFIDENTIAL

1 copy to
WLE

25X1

183B

PROGRESS REPORT

FOR

DECEMBER 1962

ON THE

MK III DELAY PROGRAM

RD 88, TASK ORDER 50

24 January 1963

25X1

CONFIDENTIAL

25X1

CONFIDENTIAL

25X1

During December 1962, tooling for assembling 500 Mk III
AC Delays was completed.

The primers and other parts were assembled into the holders
pending delivery of the aluminum bodies.

It is planned to use an induction heater to solder the brass
diaphragm to the ampoule body.

Time tests will be performed prior to complete assembly
in order to ascertain that the delay time is satisfactory.

At the present time, we expect to complete this contract
within the allotted time and funds available.

FINANCIAL STATEMENT

Total Amount of Contract	\$ 9,960.00
Expenditures for December 1962	696.28
Total Expenditures to 31 December 1962	1,664.94
Balance of Contract	8,295.06

Expiration Date: 31 August 1963

CONFIDENTIAL

25X1