

P.E.



Rec'd 2/13/61

*Joe JT
Howie HB*

STAT

1 to WLE

PROGRESS REPORT
FOR
DECEMBER 1960
ON THE
CLIP MODIFICATION
RD 45, TASK ORDER CC

31 January 1961

Drawings were prepared in December for the fabrication of a prototype of the internal carriage for the aluminum box. After these were prepared, a model was fabricated and submitted to the Project Officer for approval. Several minor changes were recommended together with a sketch of the suggested spring tension set-up for the slide. These changes are being incorporated in another prototype which is expected to be ready during January.

Immediately following the rush shipment of two sets of [] during the month, a completely revised instruction sheet was prepared. Two initial sets with photographs pasted in were furnished for use [] Additional sets were then printed using halftone plates which had been prepared in the interim.

STAT

STAT

STAT

Further work was also continued on the design of []

STAT

STAT

FINANCIAL STATEMENT

Total Amount of Contract	\$ 38,068.00
Expenditures for December 1960	1,305.20
Total Expenditures to 31 December 1960	31,267.75
Balance of Contract	6,800.25

Expiration Date: 1 July 1961