

*Joe GT*  
*Howie HS*  
file: General

STAT

PROGRESS REPORT  
FOR  
MARCH 1960  
ON THE  
CLIP MODIFICATION  
RD 45, TASK ORDER CC

29 April 1960

During the visit of the Project Officer and another representative early in the month, arrangements were made for a visit to [REDACTED] While at this manufacturer's facility, a thorough examination was made of all of his various styles [REDACTED] available. Three styles, together with two styles [REDACTED], were selected as suitable for this program. It was also agreed that it

STAT

STAT

STAT

STAT

Since this work will be of a production nature, a proposal will be submitted as soon as costs are available. In the interim, a considerable effort was put into finalizing the arrangement [REDACTED] (our original prototype)

STAT

STAT

#### FUTURE WORK

Work will be continued on the investigation for new types [REDACTED] in the completion of the remaining work with

STAT

#### FINANCIAL STATEMENT

Total Amount of Contract	\$ 15,502.00
Expenditures for March 1960	1,478.14
Total Expenditures to 31 March 1960	13,573.63
Balance of Contract	1,928.37

Expiration Date: 26 June 1960