

Howe HB
Jae JH

STAT

PROGRESS REPORT
FOR
JANUARY 1960
ON THE
CLIP MODIFICATION
RD 45, TASK ORDER CC

MAR 9 **REC'D**

1 March 1960

Work on the prototype [REDACTED]

STAT

was completed during the month and submitted for approval. Following satisfactory testing and approval, a request was made for a proposal for the production of twelve sets of this style.

STAT

At the request of the Project Officer, contact was made with [REDACTED] manufacturer and a visit was made to his facilities, together with several visitors. A selection [REDACTED] was made for inclusion in a recent order for delivery of twenty five specially modified items. Following this visit, the Project Officer and this writer on the suggestion of

STAT

STAT

the

STAT

manufacturers in New York and selected twenty to thirty different styles. A photographic check will be made of all of these items at the beginning of next month.

FINANCIAL STATEMENT

Total Amount of Contract	\$	15,502.00
Expenditures for January 1960		2,675.11
Total Expenditures to 31 January 1960		9,654.94
Balance of Contract		5,847.06
(Open Commitments -- \$399.00)		
Expiration Date:		26 June 1960