

Joe Gt *43* STAT
Blawie
Art G. de
file:
General

PROGRESS REPORT
FOR
NOVEMBER 1959
ON THE
CLIP MODIFICATION
RD 45, TASK ORDER CC

21 December 1959

A prototype of the [] was prepared early in the month and submitted for approval. This was granted and a request was made for a proposal to cover the production of 12 sets of these units. In the meantime, a request for one unit suitably mounted was made and it is expected that this will be ready by early December.

STAT

Prototypes of the [] design are now expected to be ready for submission by the end of December. The initial sample of the [] submitted to us by the manufacturer was rejected on the basis of poor workmanship.

STAT

STAT

In addition to the above work, some experiments were performed on the possibility of [] A

STAT

STAT

FUTURE WORK

Work will be started on the []

STAT

STAT

FINANCIAL STATEMENT

Total Amount of Contract	\$ 15,502.00
Expenditures for November 1959	1,271.17
Total Expenditures to 30 November 1959	4,851.82
Balance of Contract	10,670.18

Expiration Date: 26 June 1960