

Rec'd ED  
9/10/59 me

f

PROGRESS REPORT  
FOR  
JULY 1959  
ON THE  
CLIP MODIFICATION

STAT

2 September 1959

Following delivery of three sets of [ ] at the  
beginning of the month, which had been performed under Work Order 11  
of Task R, approval was received on the samples of the [ ]

[ ] At the same time, a request was received for one set each of  
the [ ]

These were delivered by the middle of July and we were instructed by the  
Project Officer to order several dozen sets of the first [ ]

[ ] It is expected that these should become  
available by the beginning of September.

#### FINANCIAL STATEMENT

Total Amount of Contract	\$ 4,012.00
Expenditures for July 1959	2,029.85
Total Expenditures to 31 July 1959	2,029.85
Balance of Contract	1,982.15

(Open Commitments - \$1,241.21)

Expiration Date: 26 December 1959

*mc*