

7

# CONFIDENTIAL

*Joe 45*  
*Hawre 43*

*FILE Photo Access General*

**PROGRESS REPORT**  
**FOR**  
**DECEMBER 1959**  
**ON THE**  
**PLATING STUDY NO. 2**  
**RD 45, TASK ORDER CC**

1 February 1960

ORIGINAL CL BY 235979  
☐ DECL ☒ REVW ON 2010  
EXT BYND 6 YRS BY same  
REASON 3d (3)

73 16/7/80 BY 37169  
ORIG COMP 56 OR 56 TYPE 30  
ORIG CLASS m PAGES 2 REV CLASS C  
JUST 22 NEXT REV 2010 AUTH: HR 10-2

CONFIDENTIAL

Work on photographing [REDACTED]

25X1

[REDACTED] was continued. Follow-

25X1

ing the initial success at the end of November, [REDACTED]

25X1

was prepared with a [REDACTED]

25X1

25X1

[REDACTED] was shown to the Project Officer

25X1

during a visit to his office, but was brought back pending finalization of the design.

A sample of the [REDACTED]

25X1

25X1

[REDACTED] were delivered during the month to fulfill a request for urgently required alternate designs.

#### FUTURE WORK

The prototype [REDACTED]

will

25X1

be completed and submitted early in January. Work will be continued on finalizing the [REDACTED]

25X1

#### FINANCIAL STATEMENT

Total Amount of Contract	\$ 15,502.00
Expenditures for December 1959	2,148.01
Total Expenditures to 31 December 1959	6,979.83
Balance of Contract	8,522.17

Expiration Date: 26 June 1960