

CONFIDENTIAL

(PROGRESS REPORT)

FOR

MAY 1961

on the

SPECIAL CONTAINER PROGRAM

CONTRACT 067-0111-9

TASK ORDER 15

NOV

MAY 1961

15 June 1961

ORIGINAL COPY 235979
☐ DECL ☒ REVW ON 2010
EXT BYND 6 YRS BY same
REASON 3d (3)

DOC	<u>72</u>	REV DATE	<u>16/7/80</u>	BY	<u>37169</u>
ORIG COMP	<u>56</u>	OPI	<u>56</u>	TYPE	<u>30</u>
ORIG CLASS	<u>m</u>	PAGES	<u>10</u>	REV CLASS	<u>c</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	NR 70-2

Three sets [redacted]

25X1

[redacted] were completed in May. The Project

25X1

Officer hand carried one set, together with a prototype

[redacted], on his return for demonstration purposes.

25X1

New instruction sheets were printed to cover the changes made to date. With approval of the new unit, it is expected that the entire balance [redacted] will be completed and shipped in June.

25X1

Work on the actual redesign and reconstruction of the

[redacted] was performed under the general optical

25X1

program.

FINANCIAL STATEMENT

Total Amount of Contract	\$ 5,019.00
Expenditures for May 1961	330.38
Total Expenditures to 31 May 1961	4,935.04
Balance of Contract	83.96

Expiration Date: 1 July 1961

*Rec'd FB
6/5/61
JW
(1 copy to WLE)*

PROGRESS REPORT
FOR
APRIL 1961
ON THE
SPECIAL CONTAINERS
CONTRACT 067-0111-9
TASK ORDER 15

15 May 1961

Following completion of the redesign of the [REDACTED]
[REDACTED] under the general optical program and other pertinent
modifications, a major portion of the [REDACTED] was worked
up and an initial shipment will be made in May with the balance of
the units expected to be delivered in the early part of June.

25X1

25X1

25X1

FINANCIAL STATEMENT

Total Amount of Contract	\$ 5,019.00
Expenditures for April 1961	547.68
Total Expenditures to 30 April 1961	4,562.59
Balance of Contract	456.38

Expiration Date: 1 July 1961

STAT

PROGRESS REPORT
FOR
FEBRUARY 1961
ON THE
SPECIAL CONTAINER PROGRAM
CONTRACT 067-0111-9
TASK ORDER 15

15 March 1961

At the Project Officer's request, three sets of
[] were worked up during the month, each one in-
corporating the new [] which fabrication
was undertaken in January. These units were shipped
by the middle of February.

STAT
STAT

FINANCIAL STATEMENT:

Total Amount of Contract	\$ 5,019.00
Expenditures for February 1961	142.65
Total Expenditures to 28 February 1961	4,019.42
Balance of Contract	999.58

Expiration Date: 1 July 1961

*Rec'd EB 2/13/61
HJV 9E
1 copy to WLE
EB-189E*

PROGRESS REPORT
FOR
DECEMBER 1960
ON THE
SPECIAL CONTAINER PROGRAM
CONTRACT 067-0111-9
TASK ORDER 15

30 January 1961

A prototype [redacted], utilizing the new style adjustable [redacted] bracket, was submitted in early December and approved.

STAT

STAT

Toward the end of the month, we received a rush requirement from the Project Officer for two sets [redacted] These were fabricated and fitted with the new style [redacted] [redacted] used on the above prototype. [redacted]

STAT

STAT

STAT

STAT

STAT

Further [redacted] will not be reworked until we are in receipt of additional styles [redacted] which are expected to be completed in late January.

STAT

FINANCIAL STATEMENT

Total Amount of Contract	\$ 3,713.00
Extension in Funds Requested	1,306.00
Total	5,019.00
Expenditures for December 1960	255.27
Total Expenditures to 31 December 1960	3,845.34

Expiration Date: 28 February 1961

MC

Howie #3
Art ASE
file

STAT

PROGRESS REPORT
FOR
NOVEMBER 1960
ON THE
SPECIAL CONTAINERS
CONTRACT 067-0111-9
TASK ORDER 15

30 December 1960

During November seventeen new style adjustable [redacted]
[redacted] brackets were made [redacted]. This was
necessary as a result of the recent decision to use the
[redacted] These
new brackets include all the necessary modifications that
were requested by the customer relating to their permanent
[redacted]

STAT

STAT

STAT

STAT

It is expected that work will be started on installing
these units [redacted] during January following receipt
of the new [redacted]

STAT

STAT

FINANCIAL STATEMENT

Total Amount of Contract	\$ 3,713.00
Expenditures for November 1960	1,262.09
Total Expenditures to 30 November 1960	3,590.07
Balance of Contract	122.93

Expiration Date: 28 February 1961

CONFIDENTIAL