

CONFIDENTIAL

PB-189

Rec'd EB 5/11/61

joe JV
Dante HB

(1 copy to WLE)

PROGRESS REPORT

FOR

MARCH 1961

ON THE

CLIP MODIFICATION

RD 45, TASK ORDER CC

25X1

DOC	54	REV DATE	15/7/90	BY	37169
ORIG COMP	56	OPI	56	TYPE	30
ORIG CLASS	M	PAGES	3	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	MR 10-2

ORIGINAL CLEY 235979
☐ DECLINATION 2010
 EXTENDED BY same
 REASON 3d (3)

14 April 1961

CONFIDENTIAL

During the visit of the Project Officer in March,
it was pointed out that considerable problems had been encountered with the redesign of the [REDACTED]

25X1

[REDACTED] He requested that this be immediately investigated, since two of the units which he returned were inoperable for field conditions. Work was started at once on this problem, but it is not expected that this redesign can be completed until the middle or end of April.

25X1

A heavier gauge [REDACTED] was fabricated. This was made with extremely sharp bends to try and give a reasonably neat appearance. Unfortunately, due to metal fatigue at the weldments, cracking occurred. It is planned to prepare another shell early in April.

25X1

The sample [REDACTED] prepared in February was returned during March. This was found to be completely satisfactory with no recommendations for changes. The Project Officer has suggested that a proposal be written for varying quantities.

25X1

FINANCIAL STATEMENT

Total Amount of Contract	\$ 38,068.00
Expenditures for March 1961	1,149.75
Total Expenditures to 31 March 1961	35,348.02
Balance of Contract	2,719.98

Expiration Date: 1 July 1961

me

Rec'd EB
6/19/61

EB-189

CORRECTED FINANCIAL STATEMENT FOR APRIL 1961

Photo, Equip
Gen.

RD 45, TASK ORDER CC

Total Amount of Contract	\$ 38,068.00
Expenditures for April 1961	1,326.87
Total Expenditures to 30 April 1961	36,674.89
Balance of Contract	1,393.11

Expiration Date: 1 July 1961

me