

CONFIDENTIAL

21 December 1955

MEMORANDUM FOR: THE RECORD

SUBJECT : Visit to [ ] to discuss projects on 15 December 1955

25X1

1. Initiator, Dispersed, Combustible

The redesign of the test chamber has been completed in St. Louis, and the new design is being taken to the contractors for a bid. It appears that work may be held up on the structure until spring due to the ground frost.

2. A.C. Delay, Anti-Removal

A prototype has been fabricated that has many desirable features. Work will continue to improve the prototype, especially through introduction of a positive safety. Work in the near future includes alteration of the Mark II Delay and combination of anti-removal and delay intervals.

*file* 3. Stainless Steel and Aluminum Cans *Burial Packaging 1955*

The problem was thoroughly explained to [ ] and he was asked to begin work at once on this task. He feels that to begin work at once, he must use one of his uncleared engineers. We agreed to this within limits. Progress on this task must be carefully checked to insure that the proper information is returned.

25X1

25X1

131

ORIGINAL CL BY 23 59 79  
☐ DECL ☒ REVW ON 2/07/2010  
 EXT BYND 6 YRS BY SAME  
 REASON 3 d (3)

008632

DOC	139	REV DATE	2 July 80	BY	057447
ORIG COMP	OSB	OPI	56	TYPE	02
ORIG CLASS	M	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 70-2

CONFIDENTIAL