

14 July 1958

MEMORANDUM FOR: Office of Logistics/Procurement Division/Contract Branch

SUBJECT: Request for Additional Funds and Extension of Time under Task II of Contract RD-112 [redacted]
[redacted]

1. Task II under Contract RD-112 with [redacted] was established in May 1957 for the development and fabrication of an initiator switch and accessories for the destruction of equipment on [redacted] aircraft. The accessories have been completed and delivered; however, additional testing on the initiator switch is required before final fabrication and delivery of fifteen units can be made. The technical difficulties experienced along with administrative changes necessitate additional funds under this task in order to bring the work to a successful conclusion.

2. It is therefore requested that funds in the amount of \$12,854.00 be made available to the contractor in accordance with the proposal attached hereto. Charges for these additional funds are to be made against Allotment Number 9-8702-10.

3. It is further requested that the expiration date of Task II be extended from 28 September 1958 until 31 December 1958.

4. Additional information concerning the above request may be obtained from the project engineer, [redacted] Room 210, West Out-building, extension [redacted]

[redacted]
Chief

TSS/Engineering Division

Attachments:

TSS-913-27-1409-59
Proposal dtd 8 July 58


APPROVED FOR THE OBLIGATION OF FUNDS:

Research Director

ED/P/TSS/ED/ME

Distribution:

Orig & 1 - Addressee
1 - Comptroller
1 - TSS/OC
1 - TSS/FASB
1 - TSS/LB
1 - TSS/SOC
1 - TSS/ERS
1 - ED Chrono
1 - ED-178A ✓
1 - [redacted] File



July 8, 1958

25X1

25X1




25X1

Subject: Contract 112, Task Order II

Dear Sir:

This company requests additional funds in the amount of \$12,854 to complete the subject task.

25X1




We are enclosing as Attachment II our estimate of the funds required to complete the task within its present scope, i.e., completing all testing, delivering 15 units and writing a final report, complete with drawings and instruction booklets.

Many unforeseen difficulties have been experienced throughout this task in the design of a satisfactory unit, troubles being both mechanical and pyrotechnical in nature. However, it appears from units which have now commenced their functioning and performance tests, that the design has been perfected so that the completion of the task will become routine.

In a project of this nature, it must be realized that failures may be experienced during tests which may require redesign, although, at present, we do not contemplate any such failures and are relatively sure that with the additional funds, the project may be brought to a successful conclusion.

If the funds are awarded so that we may continue working, we contemplate that the project may be completed in 120 days after receipt of the notice that funds are available.

Very truly yours



25X1

WHR:kd

Page Denied

25X1

25X1

25X1

25X1

25X1

\$ 12,854

Journal of Management Studies, 1987, 20(6), 631-642