

66 02 118

CONFIDENTIAL*concluded in
by WFE for
extension*

In replying please address:



25X1

August 6, 1959

Dear Sir:

Task Order No. FF under our contract with your organization is currently scheduled to expire on August 31, 1959.

In the course of the research being performed under this Task Order, difficulties have been encountered with the transducer, and also with the transmitter which was developed, and the receiver which was supplied by another contractor of your technical representatives. The design and preparation aspects of the transducer have been re-considered; and an additional effort has been performed, directed toward improving this experimental component of the over-all system. Efforts have also been made to obtain a reasonable amount of pertinent information from the other contractor, regarding the circuitry of the transmitter and receiver portion of the over-all system, as well as the design of the transmitter. In addition, an appropriate receiver has been borrowed from your technical representatives. As a result of these activities, there has been a time delay in the performance of the effort under this Task Order.

In view of the above, extension of the research period under Task Order No. FF through December 31, 1959, is hereby requested.

24 052
22 5
070780 36
010936 01
2010 C

CONFIDENTIAL

-2-

August 6, 1959

No other change would be made in the contract. Because of the reduced expenditures which have been possible up to this time, it is not currently contemplated that an additional appropriation will be necessary as a result of the proposed extension of the research period.

The extension agreement would be consistent with our current contractual arrangements.

Should you need any additional information, please let us know. You may direct your inquiries to

25X1

Extension

25X1

Very truly yours,

25X1

Vice President

EES:mlm

In Duplicate