

CONFIDENTIAL

*Art Gde
file 3 E?*

Incendiary, General

PROGRESS REPORT
FOR
SEPTEMBER 1960
ON THE
DELAY FUSE STUDY
RD 45, TASK ORDER DD
WORK ORDER 7

28 October 1960

25X1

CONFIDENTIAL

Following delivery of fuse samples to the Project Officer, work was started on the writing of the final report, which will be submitted by the end of October.

FINANCIAL STATEMENT

Total Amount of Contract	\$ 2,791.00
Expenditures for September 1960	589.52
Total Expenditures to 30 September 1960	2,791.00
Balance of Contract	-----

Expiration Date: 30 November 1960