

*JEFT*  
*Art G. G.*  
*for necessity, General*

**PROGRESS REPORT**  
**FOR**  
**JULY 1960**  
**ON THE**  
**DELAY FUSE STUDY**  
**RD 45, TASK ORDER DD**  
**WORK ORDER 7**

**22 August 1960**

## CONFIDENTIAL

About fifty formulations were made during the report period. As each fuse was tested, variations were made in the formula to make the ash loosely sintered and frangible, the odor nondescript or like tobacco smoke, burning time as slow and glow as strong as possible and smoke as light as possible.

These objectives have been nearly reached, and it is expected that a suitable fuse will be available in August. Samples will then be submitted to the Project Officer.

### FINANCIAL STATEMENT

Total Amount of Contract	\$ 2,791.00
Expenditures for July 1960	1,139.53
Total Expenditures to 31 July 1960	1,207.58
Balance of Contract	1,583.42

Expiration Date: 30 November 1960

## CONFIDENTIAL