

CONFIDENTIAL

Approved For Release 2000/06/05 : CIA-RDP78-05599A000100050007-2

16. LOGISTICS OBJECTIVE 16 (Derived from DCI and DD/M&S Objectives)

a. Statement of objective

25X1A

25X1A In addition to required new source inspections, to reinspect or terminate the security approval (close out) [REDACTED] of the [REDACTED] OL contractor facilities authorized to possess Agency classified material.

b. Action Plan - FY 74

25X1A With an objective [REDACTED] reinspections (or terminations of security approval), monthly milestones were established by assign-

25X1A [REDACTED]

25X1A good start we met or surpassed these milestones every month except September, October, and February. During FY 74 we reinspected or terminated the security approval of [REDACTED] facilities as against our objective of [REDACTED]. At the same time we conducted [REDACTED] initial inspections of other contractors with the view of establishing approved facilities for the possession of classified material and did, in fact, approve [REDACTED] of these, from a security standpoint, as new classified procurement sources.

c. Progress, Shortfalls, and Problems

Approved For Release 2000/06/05 : CIA-RDP78-05599A000100050007-2

CONFIDENTIAL

25X1A

[REDACTED]

There are other specific factors explaining the failure to meet or exceed our milestones in the three months named in section a above. During September the new Chief of the Staff had an orientation trip to the west Coast, and the Deputy Chief not only made a trip to the coast but attended a professional seminar and had two weeks annual leave. Their absences necessitated the two inspecting Industrial Security Officers to remain close by to "mind the store". October saw us conducting more initial inspections of new contractors than in any other month of the year. February was marked by the personnel reassignments set out in detail above.

25X1A

d. Future Plans

25X1A With [REDACTED] contractors security approved at the beginning of
25X1A FY 75 for possession of Agency classified material, this Staff, in
concert with the Security Officers of the [REDACTED] Procurement
Office and the DD/S&T contracting teams, shall strive to reinspect
or terminate the security approval of each one of them. Emphasis
will be placed on the reinspection or close out of the [REDACTED] not visited
during FY 74.

25X1A In spite of the 85% reinspection (or close out) record
achieved in FY 74, the manhours and assets devotable to the accom-
plishment of this objective are governed by so many varying factors,
including requirements for initial inspection for new approvable
procurement sources, that it would be unrealistic to project that
85% would be repeated in FY 75. Instead, the objective was raised
by 5% to 80% [REDACTED] of our contractors. Milestones established by
an Action Plan will be monitored monthly to assure the accomplish-
ment of this objective.