

B A U S C H & L O M B I N C O R P O R A T E D

R O C H E S T E R 2, N E W Y O R K



May 15, 1963

25X1A

[REDACTED]  
Post Office Box 1407  
Main PO  
Washington 13, D. C.

25X1A    Attention: [REDACTED]  
         Subject: Monthly Progress Report  
                  Covering 1 April 1963 to 1 May 1963  
                  Variable Magnification Tracing  
                  Projector

Dear Sir:

We are enclosing the original and one copy of the subject Progress Report. A third copy has been forwarded to the Contracting Officer.

If you have any questions regarding this report, please give me a call.

Very truly yours,

25X1A

DCB  
Enc.

[REDACTED]  
Product Supervisor  
Analytical & Photogrammetric  
Instrument Sales

cc: Contracting Officer

Variable Magnification Tracing Projector

U.S. Government Order 2MP34048

Monthly Progress Report  
Covering 1 April 1963 to 1 May 1963

The following work was accomplished on the project during this report period.

1. Fabrication and assembly of the instrument was continued during this period. The lenses and mirrors were installed and alignment and calibration begun. The light source (75 Watt Opal type) that was provided with the D-2 Enlarger was determined to be inadequate; a 150 watt replacement was ordered to be delivered prior to a customer visit anticipated for 2 May 1963.

 25X1A

Research & Development  
BAUSCH & LOMB INCORPORATED