

B A U S C H & L O M B I N C O R P O R A T E D
R O C H E S T E R 2, N E W Y O R K



February 15, 1963

25X1A [REDACTED]
Post Office Box 1407
Main PO
Washington 13, D. C.

25X1A Attention: [REDACTED]
Subject: Progress Report
Variable Magnification Tracing
Projector

Dear Sir:

We are enclosing the subject Progress Report covering the period 1 January 1963 to 1 February 1963.

We are sending a carbon copy of this report directly to the Contracting Officer.

25X1A

[REDACTED]
Product Supervisor
Analytical & Photogrammetric
Instrument Sales

DCB
Enc.

cc: Contracting Officer

Variable Magnification Tracing Projector

U.S. Government Order 2MP34048

Monthly Progress Report
Covering 1 January 1963 to 1 February 1963

The following work was accomplished on the project during this reporting period.

1. The sub-contracted manufacturing by Liberty Tool & Die Co. was held up by their delayed receipt of the purchased parts. The three special lead screws from Saginaw were not delivered until the third week of January. Therefore, the entire fabrication and assembly has slipped to an anticipated delivery to B&L about the middle of February.
2. Parts and components will be anodized and painted at B&L prior to final assembly and calibration. It was determined that the desired outside color of Desert Tan would necessitate a special order from the paint vendor. The second choice, Photogrammetric Green, was therefore accepted as suitable by the customer, per phone discussion with R. Thomas.
3. Delivery is anticipated at the end of February 1963.

 25X1A

Research & Development
BAUSCH & LOMB INCORPORATED

Variable Magnification Tracing Projector

U.S. Government Order 2MP34048

Monthly Progress Report
Covering 1 December 1962 to 1 January 1963

The following work was accomplished on the project during this reporting period.

1. Approval was received from the Contracting Officer on 10 December 1962 for the additional funds requested which include the two engineering changes recommended earlier. Approval was granted to use Liberty Tool & Die Company as a subcontractor.
2. A subcontract was let 10 December 1962 with Liberty Tool & Die Company to manufacture the projector, according to the drawings and specifications provided. Delivery of the unpointed unit without optics and calibration is scheduled for 14 January 1963.
3. Customer representatives visited the plant 10 December 1962 and discussed the project and the operation of the instrument in detail. The color of DESERT TAN ((sprinkle finish) was suggested as the outside paint coloring and will be considered insofar as possible. It was suggested that the folding table size be changed to 14" by 31 $\frac{1}{4}$ ", which has been done.

 25X1A

Research & Development
BAUSCH & LOMB INCORPORATED

Variable Magnification Tracing Projector

U.S. Government Order 2MP34048

Monthly Progress Report
Covering 1 November 1962 to 1 December 1962

The following work was accomplished on the project during the reporting period.

1. The design of this instrument was completed 9 November 1962 and direct engineering labor charges were suspended from that date until further notice.
2. The two mirrors that had been ordered earlier were delivered on 21 November 1962.
3. Cost estimates and analysis were submitted to the customer 12 November 1962.
4. All work on this project has been suspended pending approval by the customer. 25X1A



Research & Development
BAUSCH & LOMB INCORPORATED