

**SECRET**

NPIC/TSG/RED/SDB-102-71  
27 August 1971

MEMORANDUM FOR: Chief, Research & Engineering Division, TSG

SUBJECT : Installation of the High Precision Stereo Comparator (HPSC)

[REDACTED]

25X1A  
25X1A  
25X1A

1. [REDACTED] has submitted a request for a change-in-scope to amend Contract [REDACTED] to cover the costs incurred between 29 April and 6 August in standby time during the installation of the HPSC [REDACTED]. The reported costs incurred [REDACTED] is requesting an interim amendment to the contract to cover the costs up to 6 August. They state that a final amendment to the contract will be requested at the termination of the standby period.

25X1A  
25X1A

2. On 25 August the Logistics Branch reported that the control for the left punka (air control duct) was installed and that the temperature would be stabilized within 1°F. The temperature stabilized very well on the afternoon of 25 August but some problem arose on 26 August and temperature difference from left to right punka reached 3½ to 4°F.

25X1A

3. On 25 August [REDACTED] started the final alignment and checkout of the HPSC based on the information the room could be stabilized to 1°F [REDACTED] is working two shifts, with the electronic work being done during the day and the optical alignment taking place on the second shift. If all goes well [REDACTED] TSG/ESD, and IEG/PHD will start running the acceptance tests on 7 September.

25X1A

25X1

25X1A

[REDACTED]

Distribution:

Original - Addressee

2 - TSG/RED/SDB

Declass Review by  
NIMA/DOD

**SECRET**

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

13 August 1971

U. S. Government

Gentlemen:

Reference:


Subject: Change of Scope Request.

Gentlemen:

In the course of installing the equipment procured under the above contract, [ ] personnel have been unable to work on our equipment due to the variations in the room environment at the installation site. As has been documented in our previous correspondence [ ] incurred standby time through the period of August 6, 1971 totaling 1164 hours. Cost details are shown below.


[ ] requesting an interim amendment to the above contract to cover the costs to date associated with this standby time. A final amendment to the contract will be requested at the termination of the standby period.

U. S. Government  
13 August 1971  
Page 2



25X1A

All other terms and conditions to remain the same.

 management and technical personnel are available to furnish any additional information you might require.

25X1A

Very truly yours,



25X1A

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030028-7

FROM		NPIC/TSG/RED		DATE	1 September 71
TO	INITIALS	DATE	REMARKS		
DIRECTOR			<div style="border: 1px solid black; width: 100px; height: 100px; margin: 0 auto;"></div>		
DEP/DIRECTOR					
EXEC/DIRECTOR					
SPECIAL ASST					
ASST TO DIR					
HISTORIAN					
CH/PPBS					
DEP CH/PPBS					
EXO/PPBS					
CH/SS					
DEP CH/SS					
SC & P					
RECORDS MGT					
PERSONNEL					
LOGISTICS	X				
TRAINING					
SECURITY					
FINANCE					
COMMO					
CH/IEG					
DEP CH/IEG					
EXO/IEG					
CH/PSG					
DEP CH PSG					
EXO PSG					
CH/TSG					
DEP CH/TSG					
EXO/TSG					
DIR/IAS/DDI					
CH/DC-2					
CH/DI-8					
CH/SPAD					

25X1

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030028-7