

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030053-9

STAT
Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030053-9

EVENT	DESCRIPTION	
1	Stereo Comparator Fabrication <input type="text"/>	STATINTL
2	IEG/PHD Provide Coordinate Test Data	
STATINTL 3	Digital Input Tests <input type="text"/>	
STATINTL 4	<input type="text"/> Evaluate Digital Test Results Submit Spare Parts List to TSSG/ESD	
5	IEG/PHD Provide Additional Test Data	
STATINTL 6	Computer Driven Tests <input type="text"/>	
STATINTL 7	PSG/AID test <input type="text"/> Data Output for Compatibility	
STATINTL 8	PSG/AID report results <input type="text"/>	
9	TSSG/ESD review and revise Spare Parts List	
STATINTL 10	TSSG/ESD contract <input type="text"/> for the revised Spare Parts List	
11	Final Assembly of Subsystem (less optics) <input type="text"/>	STATINTL
STATINTL 12	<input type="text"/> submit draft of Operating and Maintenance Manuals to TSSG/RED	
13	IEG/PHD review and revise Operating Instruction Manual	
14	TSSG/ESD review and revise Maintenance Manual	
15	IEG/PHD approve Operating Instruction Manual	
16	TSSG/ESD approve Maintenance Manual	
STATINTL 17	<input type="text"/> start final assembly <input type="text"/>	STATINTL
18	<input type="text"/> submit draft of Test Plan to TSSG/RED	
19	IEG/PHD review Operational Test Plan	
20	TSSG/ESD review and revise Test Plan	
21	IEG/PHD approve Operational Test Plan	
22	TSSG/ESD approve Test Plan	
23	IEG/PHD provide representative imagery for pre-acceptance test	STATINTL
24	TSSG/ESD provide test targets and equipment	
25	System completely checked out and ready for pre-acceptance test <input type="text"/>	
26	Pre-acceptance test completed	
27	Final design of Clean Room reviewed and approved <input type="text"/>	
STATINTL 28	Site Preparation for <input type="text"/> Clean Room started	STATINTL
29	Clean Room site completed	
STATINTL 30	Logistics checkout <input type="text"/> Clean Room	STATINTL STATINTL
STATINTL 31	<input type="text"/> crew install cable trays, heavy wiring, etc. in <input type="text"/> Clean Room	
32	Clean Room and Black Box checkout based on operation of instrument <input type="text"/>	
33	Logistics provide GSA moving crew	
STATINTL 34	<input type="text"/> starts installing the instrument in <input type="text"/> Clean Room	STATINTL

EVENT	DESCRIPTION
35	On-the-job Maintenance Training as instrument is installed
STATINTL 36	<input type="checkbox"/> submit draft of Programming Manual to PHD
37	<input type="checkbox"/> train IEG/PHD in instrument operation
38	IEG/PHD to provide operational imagery for acceptance tests
39	PSG/AID to have stereo and mono on-line programs ready to go
40	PSG/AID to make maximum on-line time available from 15 October 1970 to 8 December 1970 to checkout and run acceptance tests on the instrument
41	Installation complete and acceptance tests start
STATINTL 42	NPIC <input type="checkbox"/> acceptance tests complete
43	Final Acceptance Test by IEG/PHD and TSSG/ESD to be completed by 1-8-71
STATINTL 44	<input type="checkbox"/> submit final documentation to TSSG/RED
45	As built drawings completed
STATINTL 46	<input type="checkbox"/> submit all reports, drawings, ray traces, subcontractor reports, etc.
STATINTL 47	NPIC - Contracts pay <input type="checkbox"/> remaining progress payments 7 1/3% on each of following dates: 30, 60, 90 days after installation
48	Final Report on acceptance tests from IEG/PHD and TSSG/ESD to TSSG/RED
49	Incentive Fee Awarded and contract completed
50	Operational Tests and Training by IEG/PHD
A-1	FY-70 funding provided to complete project
A-2	Project out of funds if FY-70 funds is not provided
B1-B14	<input type="checkbox"/> submits monthly and technical reports to TSSG/RED. Copies provided to IEG/PHD, TSSG/ESD and Logistics
STATINTL	
C1-C8	TSSG/DED submits contract inspection reports to Contracts Administration
STAT N-1	<input type="checkbox"/> complete correlation system and <input type="checkbox"/> run acceptance tests.
STATINTL N-2	<input type="checkbox"/> complete optical system
STATINTL N-3	<input type="checkbox"/> start acceptance tests on optics in France
STATINTL N-4	Optics accepted <input type="checkbox"/>
STATINTL N-5	Optics shipped <input type="checkbox"/> by Air
STATINTL	

STATINTL

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030053-9

IEG/PHD	TSSG/ESD T&E//Maint.		LOGISTICS	PSG/AID	TSSG/RED	NPIC/PPBS MANAGEMENT
2, 3, 4, 5,	11	4, 9	27, 28, 29, 30,	7, 8, 39,	3, 4, 6, 11,	A-1
6, 13, 15, 19,	20	10	31, 32, 33, 34,	40	12, 18, 25,	A-2
21, 23, 25,	22	14	41, 42, 43		26, 34, 41,	
26, 36, 37, 38,	24	16			42, 43, 44,	
41, 42, 43, 48	25	35			46, 48, 49	
	26	45				
	41					
	42					
	43					
	48					

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030053-9