

Monthly Report #7

TATINTL

Date: April 1, 1965

A. Engineering completed to date:

1. Belt and pulley system complete
2. Tank and plumbing system complete
3. Film hangers complete
4. Frame feed in mechanism complete
5. Processor frame and transport mechanism frame complete
6. Frame feed in section (developer) complete
7. Filter system complete
8. Tank inserts complete
9. Replenisher system complete
10. Take up and storage at end complete
11. Modified take up for new 36 frame magazine complete
12. Magazine for 36 frames complete

B. Design/drafting complete:

- A1; A2; A3; A4; A5; A6; A7; A8; A10 drawn
- A11 - 90% drawn
- A12 - 80% drawn

C. Manufacturing complete:

- no change from last month

D. Materials and parts on hand:

- 95% now on hand

E. Major program developments:

- by letters dated March 4 and March 16 we requested contract changes re delivery and funds. No reply has been received

F. Personnel changes

- none

G. Program milestones

- see (E) above

H. Estimated completion date

- see (E) above

Declass Review by NIMA/DOD