

#4011

[REDACTED]

25X1A

25X1A

November 24, 1964

[REDACTED]

SECRET

25X1A

Attention: [REDACTED]
Subject: Progress Report - Zoom Magnifier

Dear Bob:

Enclosed please find two (2) copies of the six Monthly Progress Report on the Zoom Magnifier Project.

The reporting period covered is 21 October, 1964,
22 November, 1964.

If you have any questions concerning this project,
please feel free to call upon me.

Very truly yours,

25X1A

25X1A

[REDACTED]:dfm

[REDACTED]
Contract Administrator
Photogrammetric Contracts Section

Declass Review by NIMA/DOD

SECRET

SECRET

Sixth Monthly Progress Report

For A

Zoom Magnifier

This Sixth Monthly Progress Report Covers the Period 21 October 1964 to 20 November 1964

The drawing of the optical system was completed during this period. The optics have been ordered and are expected to be completed by the end of January.

Mechanical design will be complete by the end of January and approval of the design should coincide with the receipt of the finished optics. Manufacture of the components will begin in the latter part of January, with final assembly should be complete in February. Several weeks of testing and evaluation with minor revisions in the design and some rework, if necessary, will result in a probable March 1965 delivery.

• There were no customer visits during the period.

25X1A

SECRET

Sixth Monthly Progress Report

For A

Zoom Magnifier


This Sixth Monthly Progress Report Covers the Period 21 October 1964 to 20 November 1964

The drawing of the optical system was completed during this period. The optics have been ordered and are expected to be completed by the end of January.

Mechanical design will be complete by the end of January and approval of the design should coincide with the receipt of the finished optics. Manufacture of the components will begin in the latter part of January, with final assembly should be complete in February. Several weeks of testing and evaluation with minor revisions in the design and some rework, if necessary, will result in a probable March 1965 delivery.

There were no customer visits during the period.

25X1A



SECRET