

SECRET

NPIC/P&DS-241/64
23 December 1964

MEMORANDUM FOR: Chief, Support Staff, NPIC

ATTENTION: Chief, Logistics Branch, SS

SUBJECT: Investigation of Additional Technical Areas
Contract [REDACTED], Project 4014

25X1A

REFERENCE: P&DS-236/64 dated 18 December 1964

25X1A

1. On 29-30 October 1964 [REDACTED] and [REDACTED] visited [REDACTED] to ascertain progress, to present some technical considerations, and to answer technical inquiries presented by the contractor on Phase I, Contact Chip Printer. As a result of the discussions held, the technical monitor requested [REDACTED] to prepare and submit to the contracting officer a detailed breakdown of those areas felt to warrant additional investigation under Phase I, together with their financial impact on Phase II of the subject contract. In accordance with the reference the cost of these additional investigations in Phase I will be funded by transferring contract funds out of Phase II into Phase I. Specifically, the areas and their cost estimates as they affect Phase II are as follows:

- a. Chip Ejection Mechanism and Processing Magazine loading
- b. Data Recording
- c. Magnified Image and Photo-cell Pick-off
- d. Parity
- e. Security Classification

GFE — f. Teletype - ASR 35 - 35AW

Total

25X1A

SECRET

SECRET

25X1A

2. The above material was prepared and handcarried to the cognizant contracting officer's representative, [REDACTED] who, in conjunction with the technical monitor, went over the items with the contractor. Other areas requiring technical investigation as a result of the 27-30 October meeting are still under examination by the contractor. However, those items listed above are those which need consideration under Phase I (Preliminary Design) and which will also have an effect on Phase II (Fabrication, Test, and Delivery).

3. No action on the submitted information is required at this time. It is being documented as advance knowledge of a pending request for a funding increase to the existing contract under Phase II. At such time as is deemed appropriate -- when all technical aspects have been investigated and costs associated -- the contractor, will be requested to submit, through the Office of Logistics, a formal proposal for the required changes under Phase II.

25X1A



Assistant for Plans and Development

Distribution:

25X1A

Orig & 1 - Addressee

- 1 - Subj. File Proj. 4014
- 1 - P&DS Chrono
- 1 - P&DS/DB File

NPIC/P&DS [REDACTED]

SECRET