

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040038-3
CONTRACT INSPECTION REPORT

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

5 Feb 65

INSPECTION REPORT NO. (If final, so state)

7

ESTIMATED COMPLETION DATE

Feb 66

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

See previous report

PERCENT OF WORK COMPLETED - 20

PERCENT OF FUNDS EXPENDED - 21.82

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS AN INCENTIVE CONTRACT

☒ YES

☐ NO

CHECK TYPE

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

1-2 Feb 65

SIGNATURE

DIVISION

P&DS

25X1A

INSPECTOR'S EXTENSION

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040038-3

FORM 10-64 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

25X1A

Declass Review by NIMA/DOD

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Phase I of the contract - Preliminary Design - has been completed as of 31 Jan 1965. A comprehensive report for this portion is being submitted for evaluation and review. The contractor will expend no further contractual effort until the evaluation is completed and a formal authorization to proceed with Phase II is received by him.

☒ SECRET

☐ CONFIDENTIAL

997414

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040038-3
CONTRACT INSPECTION REPORT

CONTRACT NO. 25X1A
TASK NO. 00040038-3

TO:

ENGINEERING SECTION/CB/PD/OL

25X1A

DATE

18 January 1965

INSPECTION REPORT NO. (If final, so state)

6

ESTIMATED COMPLETION DATE

February 1966 (see Reverse)

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 15%
PER CENT OF FUNDS EXPENDED - 20%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

(See Reverse)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
17 December 1964 - Visit 14 January 1965 - Telephone

SIGNATURE

DIVISION

P&DS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040038-3

FORM 10-64 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

(112-36)

25X1A

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040038-3

NARRATIVE REPORT

☐ INTERIM

☐ FINAL

1. Delivery date: Reference Memorandum # NPIC/P&DS 236-64 dated 18 December 1964, to Chief, Support Staff, NPIC. Request to extend Phase I from 1 December 64 to 31 January 65 with accompanying increase in funds to be transferred from Phase II. This action will extend the delivery date to February 1966.
2. Funding: the above action will also result in additional funding requirement to complete Phase II. Also, several areas of investigation now being pursued will probably result in a change of scope to the contract - reference memorandum # NPIC/P&DS 241/64 dated 23 December 1964 to Chief, Support Staff, NPIC. Further considerations as to format and placement of imagery and accompanying data on the photo chip are now under scrutiny by a committee set up by the U.S. Intelligence Board. Results of this investigation may force a change in chip size, image size and format content which, in turn, will again constitute a change in scope and additional funding requirement.
3. Progress: Phase I - Preliminary Design - is progressing satisfactorily with the Design Review anticipated the beginning of February 1965. Upon submission a review will be made by P&DS, and permission to proceed with Phase II will be furnished as soon as possible - hopefully by 15 March 1965.
4. Reports: Monthly Progress Report #2 contained detailed listing of additional requirements levied on the contractor, with accompanying funding breakdowns.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040038-3

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☒ SECRET

SECRET
(When Filled In)

4014

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040038-3
CONTRACT INSPECTION REPORT

CONTRACT NO.

25X1A

TASK NO.

000400040038-3

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 Dec 64

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

Dec 65

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED 12%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

19 Nov 1964

SIGNATURE

25X1A

DIVISION

P&DS

25X1A

INSP

S

3308

FORM 6-64

1897

PREVIOUS EDITION

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040038-3

SECRET
(When Filled In)

Excluded from automatic
downgrading and
declassification

(12-36)