

Approved For Release 2002/11/15 : CIA-RDP78B04747A000500010030-0 <b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. <b>278B04747A000500010030-0</b>	TASK NO.		
TO:  <b>ENGINEERING SECTION/CB/PD/OL</b>		DATE <b>3 April 1964</b>			
		INSPECTION REPORT NO. (If final, so state) <b>Final Report</b>			
		ESTIMATED COMPLETION DATE			
NAME OF CONTRACTOR  <div style="border: 1px solid black; height: 20px; width: 100%;"></div>		<b>25X1A</b>			
TYPE OF COMMODITY OR SERVICE  <b>Development and Fabrication of 3X, 6X, 12X Enlarger</b>					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS: <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED <b>completed</b>					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.) <p align="center"><b>Prototype was delivered on 12 Nov 63</b></p>					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
<b>OVERALL PERFORMANCE OF CONTRACTOR</b>					
1. <input type="checkbox"/> OUTSTANDING                      3. <input type="checkbox"/> EXCELLENT                      5. <input type="checkbox"/> ACCEPTABLE                      7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR                              4. <input type="checkbox"/> HIGHLY SATISFACTORY                      6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
<b>RECOMMENDED ACTION</b>					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE  <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	10 Nov		MANUALS	12 Nov	
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR					
			DIVISION  <b>P&amp;DS</b>		
			SIGNATURE OF APPROVER		

25X1 Contract [ ] was awarded [ ] on  
25X1A 15 June 1962 for the development of prototype precision enlarger to be  
25X1A delivered 29 August 1962. The prototype was delivered on 12 November  
25X1A 1963, over one year late, and the original estimate of the cost [ ]  
25X1A was, according to [ ] statement of 19 July 1963, exceeded  
by [ ]

25X1A The contract specified the development of a precision enlarger in  
- accordance [ ] specification dated 10  
January 1962, which was incorporated as a part of the contract.

25X1A The delivered prototype has been subjected to a test inspection  
by the undersigned and the results are documented in a Memorandum for  
the Record, Subject: Inspection and Acceptance Report of [ ]  
3X-6X-12X Enlarger, dated 20 March 1964, which is on file in the P&DS  
Division files.

The enlarger cannot be considered a precision item in any sense  
of the word. The equipment is poorly designed and exhibits poor  
workmanship. It does not meet either the technical requirements or  
the specifications of the contract. However, in the light of the use  
of a Government furnished lens, the many changes made during the  
development at the request of several contract monitors, and the advice  
furnished by them, it is believed to be most difficult, if not impos-  
sible, to hold the contractor in technical default. Further modifica-  
tion of the difficulties is considered to be neither practical nor  
economical.

Therefore, it is recommended that the contract be terminated,  
all deliverable items under the contract having been delivered.

SECRET  
(When Filled In)

Approved For Release 2002/11/15 : CIA-RDP78B04747A000500010030-0  
CONTRACT INSPECTION REPORT

CONTRACT NO.

278B04747A000500010030-0

TASK NO.

30-0

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

23 Dec 63

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

3x-6x-12x Enlarger

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☐ YES

☒ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☐ YES

☒ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☐ YES

☒ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☒ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☒ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

DIVISION

SIGNATURE OF APPROVER

SECRET  
(When Filled In)

Approved For Release 2002/11/15 : CIA-RDP78B04747A000500010030-0  
CONTRACT INSPECTION REPORT

CONTRACT NO. 578B04747A000500010030-0 TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

15 November 1963

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

3X - 6X - 12X Enlarger

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☐ YES

☒ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☐ YES

☒ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☐ YES

☒ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

Prototype delivered to NPIC on 12 November 1963

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☒ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☒ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Approved For Release 2002/11/15 : CIA-RDP78B04747A000500010030-0

Approved For Release 2002/11/15 : CIA-RDP78B04747A000500010030-0  
The enlarger was scheduled for delivery on 10 weeks or 29 Aug 62. The prototype was delivered on 12 Nov 63, over one year late. Pre-shipment inspection was made on 22 and 23 Aug 63. At that time, the enlarger fell far short of requirements and the deficiencies were described in a report dated 29 Aug 63. Also at that time, the contractor agreed to perform eight (8) corrections at no additional cost to the Government.

25X1A Because of the derogatory report of 29 August, a team inspection was made on 24 September. Team members were [redacted]

25X1A [redacted] The inspection revealed that only one of the eight deficiencies previously noted had been corrected. As a result of the team inspection, the contractor agreed to accomplish eleven (11) deficiencies noted at no additional cost to the Government and to deliver the enlarger on or before 1 November 1963. This agreement was confirmed by contract action.

When the enlarger was delivered on 12 November 1963, a cursory examination revealed that considerable improvement had been made in the enlarger as exhibited by a number of changes listed below.

- a. The esel has been replaced by what appears to be a good one.
- b. The vertical drive was changed from AC to DC to improve reliability and control.
- c. The scale tape has been changed.
- d. The vertical cam has been reground.
- e. The scale tape is illuminated.
- f. The starter button for the UV lamp has been guarded to prevent inadvertent actuation.
- g. The control console has been greatly redesigned.
- h. The film drive control has been changed, but in what seems to be a poor and unacceptable manner.

(1) By way of description, a left-right film drive switch has been installed on the rear of the film carriage in a somewhat inaccessible location. To drive the film to the left side the operator must perform the following five (5) operations.

- (a) Turn off switch on control console.
- (b) Reverse switch on film carriage.
- (c) Turn on switch on control console.
- (d) Set direction control knob on control console.
- (e) Set speed control knob on control console.

25X1A Should the operator then wish to drive the film in an opposite direction, he must reperform the above five (5) operations. If he does not perform them in proper order, it shorts out the circuitry and the enlarger becomes inoperative. This happened on 10 November while the contractor representative [redacted] was describing the operation to the project monitor. On Thursday, 11 November [redacted] discontinued his calibration and checkout of the enlarger pending receipt of the burned out component from [redacted]

25X1A The final acceptance tests have not yet been run to determine the performance of the enlarger since the above changes have been made. It goes without saying that the enlarger could not be acceptable with the film drive control as presently designed.

SECRET  
(When Filled In)

Approved For Release 2002/11/15 : CIA-RDP78B04747A000500010030-0  
CONTRACT INSPECTION REPORT

CONTRACT NO. 78B04747A000500010030-0  
TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

8 April 1963

INSPECTION REPORT NO. (If final, so state)

7

ESTIMATED COMPLETION DATE

20 April 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

3-12 X Enlarger

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS



YES



NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME



YES



NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY



YES



NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

Inspection will be made on 11 April.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☒ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Approved For Release 2002/11/15 : CIA-RDP78B04747A000500010030-0

SECRET  
(When Filled In)

Approved For Release 2002/11/15 : CIA-RDP78B04747A000500010030-0  
CONTRACT INSPECTION REPORT

CONTRACT NO. 604747A000500010030-0 TASK NO.

TO:  
ENGINEERING SECTION/CB/PD/OL

DATE  
6 February 1963  
INSPECTION REPORT NO. (If final, so state)  
6  
ESTIMATED COMPLETION DATE  
20 April 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Design and Fabricate 3X-12X Enlarger

THE CONTRACTOR IS ON SCHEDULE

☒ YES ☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES ☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES ☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES ☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

NO CHANGE.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.)

☐ YES ☒ NO

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 3. ☐ EXCELLENT 5. ☐ ACCEPTABLE 7. ☐ UNSATISFACTORY  
2. ☐ SUPERIOR 4. ☒ HIGHLY SATISFACTORY 6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

4 FEB 1963

Approved For Release 2002/11/15 : CIA-RDP78B04747A000500010030-0

SECRET  
(When Filled In)

Approved For Release 2002/11/15 : CIA-RDP78B04747A000500010030-0  
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

P78B04747A000500010030-0

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

10 January 1963

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

20 April 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Design & Fabricate 3X-12X Enlarger

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS



YES



NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME



YES



NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY



YES



NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

**NO CHANGE.**

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☒ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

17 December 1962

DIVISION

P&DS

SIGNATURE OF APPROVER

Approved For Release 2002/11/15 : CIA-RDP78B04747A000500010030-0

TO: Inspection Branch/PD/OL

DATE 7 December 1962

REPORT PERIOD: November 1962

CONTRACT #

REPORT # 4  
(If final, so state)

Contractor

Address

Commodity/Service 3X - 12X Balarger Classification

No. Of Prototypes \_\_\_\_\_ Contract Completion Date 1 November 1962

The Contract is on schedule: \_\_\_\_\_ Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes \_\_\_\_\_ No

An extension of time will be necessary: ☒ Yes \_\_\_\_\_ No

All phases of the technical progress are satisfactory: ☒ Yes \_\_\_\_\_ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

☐ Subject to Improvement

☐ Unsatisfactory

Comments: Extend time.

Recommended Action: \_\_\_\_\_

Date of last visit to Contractor's Plant: 20 November 1962

Inspected by:

Division & Extension

DATE 9 November 1962

CONTRACT #

REPORT # 3  
(If final, so state)

25X1A

Contractor

Address

25X1

Commodity/Service 3X-12X Enlarger Classification.

No. Of Prototypes \_\_\_\_\_ Contract Completion Date 180 days after receipt of contract.

The Contract is on schedule:   X   Yes            No

The Contractor will remain within his allocated funds: X Yes \_\_\_\_\_ No \_\_\_\_\_

An extension of time will be necessary: \_\_\_\_\_ Yes   X   No

All phases of the technical progress are satisfactory:   X   Yes            No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: Four lenses supplied by NPIC to contractor for testing. Contractor will make selection of one of these four lenses by 16 November 1962.

Recommended Action:

Date of last visit to Contractor's Plant:

25X1A

Inspected by

25X1

## Division & Extension

TO: Inspection Branch/PD/OL

DATE 1 October 1962

REPORT PERIOD: October 1962

CONTRACT # [REDACTED]

REPORT # 42  
(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service 3.12X Enlarger Classification [REDACTED]

No. Of Prototypes 1 Contract Completion Date 60 days

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement

☐ Unsatisfactory

Comments: ~~Major interest in this item. Will discuss at Joint Procurement Meeting~~

Recommended Action: \_\_\_\_\_

Date of last visit to Contractor's Plant: will visit 10 October 1962

Inspected [REDACTED]

Division & Extension [REDACTED]

TO: Inspection Branch/PD/OL

DATE 27 July 1962

REPORT PERIOD: July 1962

CONTRACT #

REPORT # 1  
(If final, so state)

Contractor

Address

Commodity/Service 3X-12X Enlarger Classification

No. Of Prototypes \_\_\_\_\_ Contract Completion Date \_\_\_\_\_

The Contract is on schedule: ☒ Yes \_\_\_\_\_ No

The Contractor will remain within his allocated funds: ☒ Yes \_\_\_\_\_ No

An extension of time will be necessary: \_\_\_\_\_ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes \_\_\_\_\_ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement  
☐ Unsatisfactory

Comments: Contract has been received by vendor. Plant inspection is required.  
Lenses procured for this contract have been delivered

Recommended Action: That we make arrangements to pay  for lens  
selected and return other two.

Date of last visit to Contractor's Plant: \_\_\_\_\_

Inspected

Division & Extension