

December 5, 1961

STATINTL

[redacted]  
Contracting Officer's Technical Representative  
Task Order #2

STATINTL

Subject: Progress Report No. 18 [redacted]

STATINTL

STATINTL

Dear [redacted]

Enclosed is Progress Report No. 18 which covers the  
period from November 1, 1961 to November 31, 1961.

I have notified our Contract Administrator of your  
request for a cost-to-completion estimate. Upon close exami-  
nation of the contract and all its amendments, it appears the  
completion date of Task Order #2 is January 20, 1962. Since  
we both were under the impression that the completion date  
was March 31, 1962, an amendment to extend the January 20, 1962  
date may be necessary. The letter containing the cost-to-  
completion information will also indicate a new completion  
date.

Sincerely,

STATINTL

STATINTL Enclosure: Original copy of report

cc:

- Archives

CAD 159 File

STATINTL

Note on all copies

One copy of the report was attached to  
each carbon copy of this letter (6  
total). No other distribution of  
letter or report was made.

JHW:sw

**COMPREHENSIVE PHOTOGRAMMETRIC COMPUTING SYSTEM**

**Progress Report No. 18**




**For**

**November 1, 1961 through November 30, 1961**

The ALWAC III-E was accepted on November 15, 1961 under the terms of a one year lease. Utilization of this ALWAC has speeded up testing of the programs considerably.

STATINTL

The orientation angle rotation program and the  rectifier program have been completed and the reports are being prepared.

The height determination program and coordinate input program are still being tested.

The horizon program is being tested. However, this program cannot be completed until information concerning the exact configuration and a set of input data are supplied.

The camera calibration program is also being tested.

As a result of a change in your priorities, we have stopped work on the control extension problem and the transformations between geocentric, geographic, and UTM coordinate systems.