

FILE
STATINTL

[Redacted]

April 14, 1961

STATINTL

[Redacted]

Contracting Officer's Technical Representative
Task Order #2

STATINTL
STATINTL

Subject: Comprehensive Photogrammetric Computing System

[Redacted]

Dear [Redacted]

Enclosed are the three documents resulting from our discussions of March 18 and April 11, 1961. They are:

Item 1, a statement describing methods of handling the increased problem load of the Comprehensive Photogrammetric Computing System;

Item 2, a statement describing the programming of the Control Extension problem for the Comprehensive Photogrammetric Computing System; and

Item 3, a statement describing the financial status, cost forecast, and task schedule for the Comprehensive Photogrammetric Computing System.

If you have any questions, please contact me directly.

STATINTL

Sincerely yours.

[Redacted]

Declass Review by NIMA/DOD

STATINTL

Item 1

Methods of Handling Increased Problem Load
for the
Comprehensive Photogrammetric Computing System

STATINTL As additional programs for the [] III-E computer are com- STAT
pleted by [] the operational use of these programs will result
in an increased^{ass} problem load on the present computer. Due to this
increased volume of problems and, also, to the additional computer
time required for testing the many programs which are being pre-
pared, a single [] III-E computer will be inadequate.

STATINTL Table I lists all of the photogrammetric problems being pro-
STATINTL grammed by [] the running times for each of these problems for
a single run; the expected number of runs per month for a number
of these problems; and the total machine hours per month for these
same problems. The sum of the hours in the last column represents
the total monthly running time for the listed problems. It can
readily be seen that this figure, 325.2 hours (minimum), far exceeds
the 173 hours per month normally available in single shift operation.
When the presently existing load is added to the above figure for
the listed problems, the operational load will become even larger.

In addition to the normal monthly operational load, programs
now being written must be tested. Table II lists the estimated
computer time required for testing each program.

In order better to appreciate the impact of the problem load
on the present computer installation, a graph has been included
which presents a picture of computer operating time on a month-by-
month basis. The graph includes (1) the estimated present monthly
operational load, (2) the estimated increase in problem load as
programs now being prepared (Table I) are completed, and (3) the

Item 1, Page 2

program testing load (Table II) broken down into monthly requirements. It is apparent that by the end of August, 1961 the normal single shift capacity of the [] III-E computer will have been exceeded.

Since the present computer installation will be inadequate to handle the anticipated problem and testing load, the following recommendations are made:

STATINTL (1) As an interim measure, a second [] III-E computer, STATINTL
STATINTL to be housed at the Washington office of []
[] should be obtained immediately; and

(2) as a long term measure, the [] III-E computers should STATINTL
be replaced with a much higher speed, though not necessarily
a larger capacity, computer as soon as possible.

STATINTL The need for a second [] computer is obvious due to the
increasing program load. However, it should be emphasized that

STATINTL the use of the two [] computers would only be temporary and
that as soon as a high speed computer can be obtained (normal 12

STATINTL to 18 month delivery) the [] computers would be retired. The STATINTL
STATINTL advantages of housing the second [] computer at [] center mainly
on more rapid program preparation and on a favorable cost basis if
obtained before May 31, 1961 as is explained more fully in the
Appendix. The reasons for obtaining a high speed computer (to
replace the [] as soon as possible are:

STATINTL (1) An ever increasing problem load, eventually surpassing
STATINTL the capacity of two []

(2) the demand for immediate answers to long problems;

(3) the likelihood of a greater frequency of problems of
increasing complexity, such as the control extension (see

Item 1, Page 3

Item 2), which are beyond the computing speed capability of the III-E computer; and

(4) the desirability of eventually carrying out all computations at one location.

Among the many factors which may influence the choice of a new computer, the factors of speed and capacity will be discussed here. These two factors are based solely on the photogrammetric tasks, that is, on the present problem load, the estimated problem load as photogrammetric tasks being programmed are completed, and the assumption that the work load will continue to increase in size and complexity. It is recommended, then, that the new computer should have a speed roughly 10 to 30 times as fast as the present III-E, that is, that the combined access and add times should range between 0.1 and 1.0 msec. A capacity of 4000 to 8000 words would be sufficient. A number of computers come close to fulfilling these requirements. Among them are the



✓ } BOTH AMONG FINAL THREE
 ✓ } COMPUTERS RECOMMENDED BY
 JUNE '59
 ✓ } FINAL RECOM.
 Page 83, 84. STATINTL

Recommendation of a specific computer would require more precise information concerning problem characteristics, volumes, and your requirements for data handling. Further consideration of the variables related to machine selection would require more effort on our part than we wish to provide without specific direction to that effect.

As soon as a new computer has been chosen, programming of all the photogrammetric tasks for that machine should be initiated so that programs would be available by the time the new computer is delivered.

Item 1, Appendix

Acquisition of a Second [] III-E Computer

STATINTL

STATINTL
STATINTL

The addition of a second [] III-E computer, to be housed at [] would have the following advantages:

STATINTL

(1) A machine would be provided to handle the overflow from peak loads on the present machine;

(2) the [] machine would be available for second (or even third) shift operation as the operational load increases;

(3) a standby machine would be available when the present machine is down;

STATINTL

(4) all program testing would be carried out on the [] machine, leaving the present machine free for its scheduled work load;

(5) chargeable programming time, lost in traveling to and from the present machine installation, would be eliminated;

(6) relatively low-cost clerical personnel would be utilized for typing and proof reading programs;

(7) with a machine continuously available at [] programming, and thus delivery of completed programs, would be considerably speeded;

STATINTL

(8) the cost of leasing the second machine would be considerably offset by the reduced cost, due to reduced time loss, in programming and by the other benefits already mentioned; and

(9) the second machine can be provided by [] on a favorable cost basis if it is obtained before May 31, 1961.

STATINTL

*

The second computer will be available to [] on a half-time basis (4 hours per day) at the stipulated rental fee, the remaining time being reserved for the []

STATINTL
STATINTL

STATINTL
STATINTL fails to use its four hours in any one day, the unused time would
STATINTL be available to free-of-charge. The ~~times~~^{changes} for obtaining the
second are -

Moving and Installation
Rental, Half Time, per month
Overtime rate, per hour

Item 1, Table I

STATINTL

 III-E Operational Load

<u>Tasks</u>	<u>Machine Hours/Run</u>	<u>Number of* Runs/Month</u>	<u>Total Hours / mo.</u>
Camera Calibration	<u>0.25</u>	<u>15</u>	<u>3.75</u>
Attitude from Horizon Exposures, full fan	<u>0.4</u>	<u>350</u>	<u>140</u>
Terrestrial Photography, 1-3 photos, 3 iterations	<u>0.2-4.5</u>	<u>20</u>	<u>4.0-90</u>
Shadow Factor, mission	<u>0.25</u>	<u>350</u>	<u>87.5</u>
STATINTL Height Determination, per photo, n points	<u>0.03 + 0.02n</u>	50 pts. <u>15 photos</u>	<u>15.45</u>
<div style="border: 1px solid black; display: inline-block; width: 70px; height: 40px; vertical-align: middle;"></div> Rectifier, 2 parts	<u>0.1, 0.1</u>		
Rectifier	<u>0.5-1.5</u>		
Photo Coordinate Corrections	<u>0.1-0.3</u>	<u>445</u>	<u>44.5-133.</u>
Coordinate Rotations	<u>0.1-0.3</u>		
Geographic to UTM or Inverse	<u>0.1</u>	50 pts. <u>5 photos</u>	<u>25.0</u>
Geographic to Oblique or Inverse	<u>0.1</u>		
Control Extension, 2-3 photos	<u>0.5-1.0</u>	<u>10</u>	<u>5.0-10.0</u>
Total			<u><u>325.2-505</u></u>


* These figures have been supplied by the Contracting Officers Technical Representative and assume sufficient manpower available to prepare program inputs.

Item 1, Table II
Program Testing Load

<u>Tasks</u>	<u>Total Machine Hours for Testing</u>
Camera Calibration	<u>15.0</u>
Attitude from Horizon Exposures	<u>20.0</u>
Terrestrial Photography	<u>35.0</u>
Shadow Factor	<u>10.0</u>
Height Determination	<u>6.0</u>
<div style="border: 1px solid black; width: 60px; height: 40px; display: inline-block; vertical-align: middle;"></div> Rectifier	<u>5.0</u>
<div style="border: 1px solid black; width: 60px; height: 40px; display: inline-block; vertical-align: middle;"></div> Rectifier	<u>15.0</u>
Photo Coordinate Corrections	<u>3.0</u>
Coordinate Rotations	<u>16.0</u>
Geographic to UTM and Inverse	<u>22.0</u>
Geographic to Oblique and Inverse	<u>22.0</u>
Control Extension, 2-3 photos	<u>75.0</u>
 Total	 <u><u>244.0</u></u>

STATINTL

Item 1, Graph
Projected Minimum Machine Load



Item 2

Programming of the Control Extension Problem
for the
Comprehensive Photogrammetric Computing System

Two of the tasks outlined in the work statement for the Comprehensive Photogrammetric Computing System involve the problem of control extension. A major computational task in this problem is the inversion of a large matrix. The size of this matrix is a function of the number of unknown parameters to be determined for each photograph and the total number of photographs. Since there are, normally, six such unknowns for each photograph, a control extension of ten photographs (as requested in the work statement) would require the inversion of a 60 x 60 matrix. An investigation of the capability of the [] III-E for handling the inversion of matrices of this size has lead to some adverse conclusions concerning the practicability of carrying out the control extension of ten photos on that computer. For example, to complete one iteration (matrix inversion) of a ten photo control extension would require 50 hours of machine operation. Since an average of three iterations are required to reach convergence, nearly 150 hours of machine time would be needed. Normally, one would not expect the [] III-E to operate continuously for even 24 hours, let alone for over six days, without a breakdown. On the other hand, a high speed computer, such as one of those suggested by [] (Item 1), could complete a 10 photo control extension in less than 10 hours with no expectation of a breakdown.

In view of the exceedingly long running time required for the control extension on the [] III-E computer and the expected unreliability over such a period, the following recommendations

Item 2, Page 2

are made for handling the special case of the control extension (and any other problems of such a complex nature which might occur):

(1) A limited (2 or 3 photo resection and intersection) extension should be programmed for the III-E computer. STATINTL
and

(2) upon choosing a high speed computer to replace the present III-E the full 10 photo control extension should be programmed utilizing a compiler (e.g., FORTRAN or ALGOL) compatible with the chosen computer. Until delivery of the new computer, the control extension program could be run on any computer capable of handling the chosen compiler.

STATINTL