

SECRET
(When Filled In)

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600070001-8
CONTRACT INSPECTION REPORT

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

17 April 1963

INSPECTION REPORT NO. (If final, so state)

Final Report

ESTIMATED COMPLETION DATE

Completed

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Manual

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☐ YES

☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☐ YES

☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES

☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

Final Report Received

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☒ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT	<input checked="" type="checkbox"/>	
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

Declass Review by NIMA/DOD

SIG

DIVISION


F&DS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

25X1A

8



NPIC



25X1A

Amendment No. 2



25X1A


20 Feb 63 NPIC-9145-61

5/22/61

61-21141 Amendment #2

1155-1010-7000-740

1155-1010-7000-740

Amend R&D Contract  to
provide add'l funds and to grant 1
extension of time as requested in
contractor's letter 19 Dec 1962.

25X1A

25X1A



TO: Inspection Branch/PD/OL

DATE 1 December 1962

REPORT PERIOD: November 1962

CONTRACT #

25X1A

REPORT # _____

(If final, so state)

25X1A

Contractor

Address _____

Commodity/Service Signal Classification Secret

No. Of Prototypes 1 Contract Completion Date 15 November 1963

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: Increase in scope now being considered requiring extension of time and funds.

Recommended Action: _____

Date of last visit to Contractor's Plant: _____

25X1A
25X1A

Inspected

Division & Extension

SECRET

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600070001-8

TO: Inspection Branch/PD/OL

DATE 1 November 1962

REPORT PERIOD: October 1962

CONTRACT # 67-00000

REPORT #
(If final, so state)

25X1A

Contractor

Address

Commodity/Service General

Classification

Secret

No. Of Prototypes 1

Contract Completion Date

15 November 1962

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☐ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement ☐ Unsatisfactory

ILLEGIB

Comments

Recommended Action:

Date of last visit to Contractor's Plant:

Inspected by:

Division & Extension

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600070001-8

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600070001-8

DATE **27 September 1962**

CONTRACT # 25X1A

REPORT # _____
(If final, so state)

Address

Commodity/Service **Manual** Classification **Secret**

No. Of Prototypes	1	Contract Completion Date
-------------------	---	--------------------------

The Contract is on schedule: Yes **X** No

The Contractor will remain within his allocated funds: **X** Yes _____ No _____

An extension of time will be necessary: ☒ Yes ☐ No

All phases of the technical progress are satisfactory: **X** Yes _____ No _____

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: will request a contract extension date to 15 November for completion of their work on the manual. Duke Street will publish 1000 10¹/₂xl⁴ copies for approximately in 90 days after receipt of materials.

Recommended Action:

Date of last visit to Contractor's Plant:

Inspected by

Division & Extension

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600070001-8

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

TO: Inspection Branch/PD/OL

DATE 31 August 1962

REPORT PERIOD: August 1962

CONTRACT # _____

REPORT # _____

(If final, so state)

25X1A

Contractor _____

Address _____

Commodity/Service Manual Classification Secret

No. Of Prototypes 1 Contract Completion Date 30 June 1962

The Contract is on schedule: _____ Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: ☒ Yes _____ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement ☐ Unsatisfactory

Comments: Draft copy reviewed and accepted. Minor changes now being incorporated in manual. Final copy to printer anticipated by 30 September.

Recommended Action: _____

Date of last visit to Contractor's Plant: _____

Inspected by: _____

25X1A

Division & Extension _____

25X1A

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

Approved For Release 2002/05/17 : CIA-RDP78B04747A000600070001-8

SECRET

TO: Inspection Branch/PD/OL

DATE 31 July 1962

REPORT PERIOD: July 1962

CONTRACT # 25X1A

REPORT # _____
(If final, so state)

25X1A

Contractor

Address

Commodity/Service Marmite Classification Secret 25X1A

No. Of Prototypes _____ Contract Completion Date 30 June 1962

The Contract is on schedule: Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☒ Yes ☐ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: ~~Partial draft and illustration given to [redacted] on 30 July for review. Remainder of draft and illustration to follow shortly.~~ 25X1A

Recommended Action:

Date of last visit to Contractor's Plant: 18 July 1962

Inspected by: 25X1A

Division & Extension 25X1A

SECRET

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600070001-8

700018 GROUP 1
Excluded from automatic
downgrading and
declassification

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600070001-8

DATE **1 June 1962**

CONTRACT #

25X1A

REPORT #

(If final, so state)

Address

Commodity/Service **Manual**

Classification **Secret**

No. Of Prototypes **1**

Contract Completion Date **30 June 1962**

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: A Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: Request for an increase in cost for outside sources for illustration and drafting approved at no increase in cost to Agency. Rough draft completed, awaiting illustrations prior to release to NPIC.

Recommended Action:

Date of last visit to Contractor's Plant: 30 March 1962

Inspected by:

Division & Extension

Approved For Release 2002/05/01 : CIA-RDP78B04747A000600070001-8

SECRET

TO: Inspection Branch/PD/OL

DATE 2 May 1962

REPORT PERIOD: April 1962

CONTRACT # 25X1A

REPORT # 3
(If final, so state)

25X1A

Contractor	
------------	--

Address		
---------	--	--

Commodity/Service Manual Classification Secret

No. Of Prototypes 1 Contract Completion Date 30 June 1962

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: Yes ☒ No ☐

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: Request for using outside sources for illustration and drafting
approved 20 April 1962. Anticipate completion of rough draft by 1 May,
at which time it will be reviewed.

Recommended Action: _____

Date of last visit to Contractor's Plant: 30 March 1962

Inspected by: 25X1A
25X1A

Division & Extension

TO: Inspection Branch/PD/OL

DATE 10 Apr 11 1962

REPORT PERIOD: March 1962

CONTRACT # _____ 25X1A

REPORT # _____
(If final, so state)

Contractor	
------------	--

Address	
---------	--

Commodity/Service	Normal	Classification	Secret
-------------------	-------------------	----------------	-------------------

No. Of Prototypes 1 Contract Completion Date 30 June 1962

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: X Yes No

An extension of time will be necessary: Yes X No

All phases of the technical progress are satisfactory: X Yes No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: [redacted] on 30 March 1962, to review the present textural material and outline. [redacted] has requested an increase in the number of consultant hours at no increase in cost and verbal approval was given by [redacted] 25X1A

Recommended Action: _____

Date of last visit to Contractor's Plant: 30 March 1962

Inspected by: 25X1A

Division & Extension

TO: Inspection Branch/PD/OL

DATE 9 March 1962

REPORT PERIOD: February 1962

CONTRACT #

REPORT #

(If final, so state)

Contractor

Address

Reproducible Book

Commodity/Service

Classification

Secret

No. Of Prototypes

1

Contract Completion Date

30 June 1962

The Contract is on schedule: X Yes No

The Contractor will remain within his allocated funds: X Yes No

An extension of time will be necessary: _____ Yes ☒ No ☐

All phases of the technical progress are satisfactory: X Yes No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Subject to improvement

Unsatisfactory

Comments: ☐ has recently been given a time extension to 30 June 1962. A

telecom of 8 March with [redacted] brought up no problems. Funds are holding in line. [redacted] in the very near future to review the present text outline and available textural material.

Recommended Action:

Date of last visit to Contractor's Plant: 5 January 1962

Inspected by:

Division & Extension

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600070001-8

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600070001-8