

SECRET

Progress Report #10

Reporting Period: 1 April through 30 April 1962

I. Work Completed

- A. In Task 2.3.1, the control site miniature photography is being evaluated and data obtained by graphical means.
- B. In Task 2.3.2, the coordinate data reread from the selected image points has been recomputed.
- C. In Task 3.2, a first draft of the manual is complete, except for two chapters; one, comparing the control site photography results, and the second, describing how to use Part II of the manual.

II. Work Anticipated for the Month of May

- A. In Task 2.3.1, the control site miniature photography will continue to be evaluated by graphical means.
- B. In Task 3.1, about the middle of May it is planned to have the technical and manual production personnel evaluate the first draft for changes and production requirements.
- C. In Task 4.0, consultants in the field of education will again be used to assist in altering and refining methods of presentation.
- D. In Task 5.0, manual testing will begin.
- E. In Task 7.0, toward the end of the month preparation of the final report will begin.

Declass Review by NIMA/DOD

SECRET