

**SECRET**




5 April 1962

TPDS


MWIK 25X1A  
16 Apr 62

25X1A



Enclosed herewith are three copies of our Progress Report # 9,  
covering the period 1 March through 31 March 1962.

Sincerely yours,



25X1A

RMN:ekm

enclosure

Declass Review by NIMA/DOD

**SECRET**

Progress Report # 9

Reporting Period: 1 March through 31 March 1962

I. Work Completed

A. In Task 1.2, the effort planned to devote to the development of techniques has been completed.

B. In Task 2.3.1, the control site miniature photography is being evaluated, and data obtained by graphical means.

C. In Task 2.3.2, the photographs from the most distant camera site were reread. This work was done for those discreet images for which X, Y, Z coordinates were to be computed. Recomputation has not been completed as yet.

D. In Task 3.0, a concentrated effort was made toward the completion of the first draft of the manual.

II. Technical Conference

On Friday, 30 March 1962, two technical representatives were given a briefing on the work completed to date and the anticipated completion of various sections of the project. The technical representatives emphasized the prime importance of Part I of the manual and stated that Part 2 was of less importance.

III. Work Anticipated for the Month of April

A. In Task 2.3.1, the control site miniature photography will continue to be evaluated by graphical means.

B. In Task 2.3.2, it is planned to recompute the coordinate data reread from the selected image points.

C. In Task 3.0, a continuing effort will be made to complete a first draft of the manual as soon as possible.