

STATINTL

C
O
P



STATINTL

9 January 1962



STATINTL

The purpose of this letter is to request that the termination date of Contract [redacted] Training Manual, "Collection and Field Mensuration Techniques for Ground Photographs," be extended from March 31, 1962 to June 30, 1962.

This request is based upon a studied appraisal of the various project delays which have resulted directly from the excessive time required to receive final approval and cooperation from the company owning and operating the facility selected as the optimum photographic test site. In spite of the fact that the [redacted] finally came through with official permission and outstanding cooperation, the waiting period of two to three months has, in turn, caused corresponding delays in evaluation of the data and the application of techniques and procedures to the manual. STATINTL

Although these delays, which were beyond the control of your agency and our firm, do not make it impossible to meet the original deadline, the pressure of time would prevent the development and completion of the outstanding product which your agency requires.

Agency technical personnel are aware of these delays and of this request for a time extension. No additional funds will be required or requested. Moreover, if this request is approved, our project team will make every effort to complete the work well before the new termination date.

We will be pleased to discuss the matter further with contracts, and/or technical personnel.

Sincerely yours,

/x/

STATINTL

Declass Review by NIMA/DOD

[redacted]
President