

~~SECRET~~

6 July 1961

MEMORANDUM FOR THE RECORD

SUBJECT: Telephone Conversation with [] on
5 July 1961 Regarding the Electronic Rectifier.

25X1A

1. Machine one, or prototype has been consistently giving trouble insofar as spurious intermittent electrical signals are concerned. This trouble has been occurring since the first week in May when the undersigned last inspected the equipment. The first tests since that time are being run this date and, if successful, will be sent to us. In addition to internal spurious signals, trouble has been experienced with the new tape reader generating signals which trigger transistorized controls. The tape reader was returned to original manufacturer twice for clear up without success. [] finally reworked the reader themselves and have apparently been successful, for the tests are set with number one this week. It will be torn down, rebuilt and will be the fourth rectifier to be delivered.

25X1A


2. Rectifier two should be ready for testing at [] about the second week in August with delivery approximately 15 September 1961. No further delivery schedules on three, four, or reworked one have been firmed.

25X1A

3. [] is taking into consideration the screen room brochure which we sent them and will submit to us within a week their recommendations as to which screen room would be best suited for use with our rectifier. In all probability the screen room chosen will have solid copper walls and, therefore, can serve as the dark room as well as the screen room.

25X1A

25X1A



25X1A

cc: []

Declass Review by NIMA/DOD

~~SECRET~~

Tel Con:

3 July 1961

Rectifiers:- 1. Screen room - will have recommendation by end of week for the right one.

Tests: #1 - ready now
#2 - ready in a week or 2.

Delivery #2? - (will know by end of week).

STATINTL



? - where? - was

out to get proposal on computer.
A very interesting thing
according to



STATINTL