

SECRET

TO: Inspection Branch/PD/OL

DATE 26 September 1962

REPORT PERIOD: September 1962

CONTRACT # _____

REPORT # 2
(If final, so state)

Contractor _____

25X1A

Address _____

Commodity/Service Maintenance

Classification _____

Secret

25X1A

No. Of Prototypes _____

Contract Completion Date 30 June 1963

The Contract is on schedule: ☒ Yes _____ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: _____ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: _____

Recommended Action: _____

telephone conversation with maintenance man:

Date of last ~~visit~~ to Contractor's Plant: _____

26 September 1962

Inspected by _____

Division & Extension TRDS 3591

SECRET

Declass Review by NIMA/DOD

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

TO: Inspection Branch/PD/OL

DATE 31 August 1962

REPORT PERIOD: August 1962

CONTRACT # _____

REPORT # 1
(If final, so state)

Contractor _____ 25X1A

Address _____ 25X1A

Commodity/Service Maintenance Classification Secret

No. Of Prototypes _____ Contract Completion Date 30 June 1962

The Contract is on schedule: ☒ Yes _____ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: _____ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: _____


Recommended Action: _____

Date of last telecom with maintenance man; 30 August 1962 ILLEGIB

Inspected by _____ 1A

Division & Extension WTR 3591

SECRET



SECRET

TO: Inspection Branch/PD/OL

DATE 31 August 1962REPORT PERIOD: August 1962CONTRACT # [REDACTED] 5X1AREPORT # Final
(If final, so state)Contractor [REDACTED] 25X1AAddress [REDACTED]Commodity/Service Maintenance Classification Secret 25X1ANo. Of Prototypes _____ Contract Completion Date 30 June 1962The Contract is on schedule: ☒ Yes _____ NoThe Contractor will remain within his allocated funds: ☒ Yes _____ NoAn extension of time will be necessary: _____ Yes ☒ NoAll phases of the technical progress are satisfactory: ☒ Yes _____ NoThe overall performance of this Contractor is: ☒ SatisfactoryNOTE: If unsatisfactory or subject to im- ☐ Subject to improvementprovement indicate reasons under
comments.☐ UnsatisfactoryComments: End of contract period.

Recommended Action: _____

Date of last telecom with maintenance man:
visit to Contractor's Plant: 31 August 1962Inspected by: [REDACTED] K1ADivision & Extension TEOS 3501