

~~SECRET~~

31 May 1962

MEMORANDUM FOR THE RECORD

25X1A SUBJECT: [REDACTED] Electronic Rectifier

25X1A REFERENCE: Telephone conversation between [REDACTED]

25X1A TPDS, 28 May 1962

25X1A 1. Regarding the six spare parts still due from [REDACTED] for the Army rectifier:

a. The lead screws and lead-screw nuts have just been shipped.

25X1A b. Many cathode ray tubes have been rejected due to blemishes. The sub-contractor [REDACTED] is expected to ship replacements in about two weeks.

25X1A c. [REDACTED] is sending us a letter regarding a change in the tape reader head. This will apparently account for the spare "commutator wiper" still due us.

25X1A 2. [REDACTED] is in the process of sending a letter listing the spare parts recommended for ACIC and SAC. Prices of the parts will be given. 25X1A A copy of this letter will be sent to [REDACTED]

3. The ACIC rectifier will probably be delivered on or about 22 June; the SAC rectifier will probably be delivered on or about 29 June. Since the shielded enclosures will not be assembled until the end of August, for ACIC, and about the third week in September, for SAC, each site will have to store their rectifier for six weeks to two months.

25X1A [REDACTED]
Major, SigC

25X1A CC: [REDACTED]

NPIC/TPDS/TDB:RFD:df(3591)

~~SECRET~~

Declass Review by NIMA/DOD

