

☐ SECRET

☒ CONFIDENTIAL 991505

☐ UNCLASSIFIED

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020036-9

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

20 October 1967

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

31 October 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Microdensitometer Support

THE CONTRACTOR IS ON SCHEDULE

☐ YES

NA

☐ NO

PER CENT OF WORK COMPLETED -

NA

PER CENT OF FUNDS EXPENDED -

95%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

19 October 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Declass Review by NGA/DOD

25X1A

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020036-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A

[redacted] is approaching the authorized ceiling on expenses, but many tasks need yet to be accomplished. It is suggested that additional funding and time be authorized to allow for completion of a quality control program for both black and white and color modes of operation. Many individual tests and programs have already been completed but the package incorporating all the tests has not and will not be completed under the contract as it stands.

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020036-9

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

☐ SECRET

☐ CONFIDENTIAL

791505

☐ UNCLASSIFIED

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020036-9

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

25 September 1967

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Microdensitometer Support

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - NA

PER CENT OF FUNDS EXPENDED - 90%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO



COST



AWARD
FEE



PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

19 September 1967

DIVISION

TDS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

25X1A

FORM
8-66

1897

PREVIOUS
EDITION

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020036-9



UNCLASSIFIED



CONFIDENTIAL



SECRET

(12-36)

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020036-9

NARRATIVE REPORT

☒ INTERIM☐ FINAL

The Contractor is continuing work on a task to provide a color analysis procedure for the microdensitometer. The Contractor has fabricated a color test target generator and supplied NPIC with several sets of color targets. The Contractor has also supplied reports of the work progress.

It is unknown at this time whether the Contractor will have enough funds to be able to provide NPIC with all the color test procedures that are needed to fully utilize the microdensitometer. It appears that it would be beneficial to maintain a contract with the Contractor on a consultant basis after the termination of this contract since the implementation of the analysis will require several more months; at the same time, the Contractor could complete any unfinished work.

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020036-9

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET