Approved For Release 2003/05/15 : CIA-RDP78B04747A001500030024-7

HPIC/TDS/D-777-67 h May 1967

	MEMORANDUM FOR:	Director, National Motographic Interpretation Center			
	THROUGH:	Chief, Support Staff			
	SUBJECT:		25X1		
	production of 3	A, NPIC contracted with for the Chip Comparators. This contract was amended in 1965 ditional Chip Comparators. This was a Fixed Price	25X1A		
25X1A	Incentive contra	set with a ceiling ofas amended. The g Price includes Fixed Price Proprietary Items in the	25X1A		
25X1A	Contract Target Profit of The Procurement Division negotiated a contract Ceiling Price to limit any possible increase in costs. If the contractor exceeds the negotiated target cost there is a Government/contractor sharing of the costs on a 80/20 basis until the				
25X1A	ceiling ofis reached; the 20% paid by the contractor comes out of his Contract Target Profit.				
25X1A	2.	has submitted a request for an increase in cost	s		
25X1A	in the amount of Government's she	Besed on the cost sharing plan, the are of this amount is	25X1A		
	fabricated and (sipment called for under this contract has been delivered but was initially rejected due to instability			
	performed a determined complete symmetry remaining interpretation, subjective additional interpretation of the additional interpretation. The activities.	the interferometers. As a result, has alled analysis on the interferometers and has modified stem and returned it to NPIC for evaluation. The ferometers have all been returned to the contractor for ect to the evaluation of the modified system now at NPIC funds requested are to reinstall and align the equipment essary adjustments to set up the equipment, and like are are no costs involved for the basic interferometer previous actions with respect to the interferometers.	25X1A		
	equipment develors Chip Comparators	er to maintain continuity in the final stages of this panent and to insure delivery and acceptability of the , the Technical Development Staff recommends that increase in costs be made.			

DECLASS REVIEW by NIMA/DOD

	25X
5. The additional funding requested is not due to an overrun of the contract, but rather it is a development cost within the total ceiling cost of the contract. The contractor attempted to stay within the target cost which may have caused some sacrifice to development of certain component parts. Subsequent checking determined that the interferometer system lacked reliability for operational use because of the miscount resulting from the temperature variation in the light source. This represents a typical problem found during the RAD debugging process which is common to all new designs.	
6. This request involves utilization of residual FY-1964 and FY-1965 funds and therefore does not concern current year expenditures. The Budget and Financial Branch of NPIC has affirmed the FY-1964 and FY-1965 funds will be available for this overrun payment.	
7. In accordance with the cost sharing clause of the contract, it is requested that the increase in costs of for the Chip Comparators be approved and charged against FY-1964 and FY-1965 funds.	25X
	25X1A
APPROVED:	
ARTHUR C. LUNDAHL Date Director National Photographic Interpretation Center	
Distribution: Original and 1 - MPIC/SS/LB (After approval) 1 - MPIC/A/TD 1 - NPIC/TDS/DS	

25X1

STATINTL

STATINTL

TRANSM	ITTAL SLIP	DATE
TO:	PIC/TDS/DS:	Attac
5 s 468	BUILDING	Attn: Joyce
Your	file copy,	Ma
Carl	State of	97434)
ROOM NO.	C/ODir	
6 N 212 RM NO .241	REPLACES FORM 36-8 WHICH MAY BE USED.	☆ GPO:1957

STATINTL TO: Supply Officer, STATINTL FROM:	e 2003/05/15: CIA-RDP78B04747A001500030024-7 MEMORANDUM RECEIPT 27 April 1967 DATE uipment to be returned to factory.				
STATINTL I hereby acknowledge receipt of the following: 2 each Wave Digitizers, Model 4371-100, Electronic Chassis 2 each Metal covers for 405 AM chip comparator XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX					
STATINTL Please return 2 signed copy(ies) of Approved For Release	STATINTL this receipt STATINTL				