20 June 1967 Ref: LJC 769-1674

Post Office Box 8043 Southwest Station Washington, D.C. 20024

25X1A

Attention:

Contracting Officer

25X1A

Subject:

Dear Sir:

In accordance with the terms of the contract, we are transmitting herewith two (2) copies of Progress Report No. 10, Phase II, which covers the period 1 May 1967, through 28 May 1967.

Very truly yours,

ORIGINAL SIGNED BY

Contracts

25X1A

сc

encls. (2)

3cc:

Progress Report No. 10, Phase II, to:

25X1A

Post Office Box 8031
Southwest Station

Washington, D.C. 20024
DECLASS REVIEW by NIMA/DOD

"This Document contains information affecting the National Defense of the United States within the meaning of the Espionage iero, Title 18, U.S.C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized Release 2002 person is prohibited by law."

EXCLUDED FROM AUTOMATIC REGRADING: DOD DIR 5200.10

CA-RDP78B04747A001500040048-00ES NOT APPLY

|                     | Approved For F ase 2002/06/17 : CIA-RDP78B0474 |     |        |        |                   |               |
|---------------------|--|-----|--------|--------|-------------------|---------------|
| *                   |  |     |        |        | •                 |               |
|                     |  |     |        |        |                   |               |
|                     |  |     |        |        |                   |               |
|                     |  |     |        | ·      | •                 |               |
|                     |  | ٠.  | •      |        |                   |               |
|                     |  |     | PROG   |        | REPOI             | RT NO. 1<br>I |
|                     |  | •   | Report | Period | 5/1/6             | 7 - 5/28/     |
|                     | •  | MUL | TI-PUR | POSE I | DAŢA <sub>,</sub> | BLOCK 1       |
|                     |  |     | •      |        |                   | <u>.</u>      |
|                     | ·  |     | -      | •      |                   |               |
| #. ·                | ,  | •   |        |        |                   |               |
|                     | ***  | *9  |        |        |                   |               |
|                     | ·.   |     | •      |        |                   | ÷             |
| . <del>-</del>      |  |     |        |        |                   |               |
|                     | •<br>•   |     |        |        |                   |               |
|                     | •  |     | ,      |        |                   | :             |
| 25X1A<br><b>Տ</b> ս | ıbmitted l                                     | by: |        |        |                   |               |

1500040048-0 67 READER Program Manager

25X1A

## Α. CURRENT STATUS

- Unit No. 1 Debugging using actual film has been completed for Formats 1, 2, 9, and 12. Format 11 is in process of debugging, and only Format 9 remains for debugging.
- Unit No. 2 Electrical assembly has been completed and modifications made on Unit No. 1 have been incorporated on Unit No. 2.

Modifications are being made to both Units to prevent false indications to appear in the "end-of-frame detector" function. No effect on the schedule of Unit No. 2 is anticipated.

## B. PROJECTED WORK FOR NEXT PERIOD

## Unit No. 1:

- Completion of transport debugging 1)
- 2) Completion of electrical assembly debugging
- 3) Completion of acceptance testing
- 4) Ship and install Unit No. 1

## Unit No. 2:

- Complete optical assembly 1)
- 2) Start and complete debugging
- 3) Start acceptance testing

Start Work on Technical Manuals.