Approved For Release 2003/05 (RIA-RDP78B04747A001600010028-4

	25X1
18 September 1967	
Copy # /	

MEMORANDUM FOR THE RECORD

SUBJECT: Delivery and Installation of the Multi-format Data Block Reader.

25X1A 25X1 25X1A 1. The Multi-format Data Block Reader (MFDBR), designed and fabricated under by was delivered to NPIC on 1 September 1967. Installation was started on 5 September and completed by 7 September. Check-out of the equipment to the satisfaction of the Program Engineer and the operating personnel in TID was performed on 6-7 September.


25X1A 25X1A 25X1A

25X1A

2. The MFDBR, as contracted for on 30 June 1965, was to automatically read, organize, and place on magnetic tape, nine different data formats (six of which were the MIL-STD 782 version). Since then, three additional formats have been built into the system; these being the G and the J-3 (KH-4B Primary). The remaining reading capabilities of the MFDBR are the J-3 (KH-4B (KH-4B and the 116 A-Type II which was cancelled in July 1967. It should be pointed out that there was no operational material available to date to check out the reader (with the exception of the 116 A-Type II material). All checkout was made with simulated data on film. It is therefore likely that some additional work may be necessary on the finite adjustments and logic circuitry of the Reader when operational material is in hand.

3. The second unit - to be delivered to Army Map Service - is due for delivery before 30 September 1967. It is not known as to what use AMS will make of their instrument, as they have evidenced no interest in the necessary programming functions involved and very little interest in progress of the contract. At the time of installation of the NPIC instrument the GIMRADA monitor was invited to bring AMS operational personnel to NPIC to go through the equipment set-up and operation (no AMS operational personnel have seen the MFDBR). An entire day was set up for their instruction. This invitation was turned down as "they had not yet decided what they were going to do with their instrument."

Declass Review by NIMA/DOD



Approved Fdr Release 2003/05/15 () A-RDP78B04747A001600010028-4

Copy # _/_

SUBJECT: Delivery and Installation of the Multi-format Data Block Reader.

4. Engineering and Maintenance Manuals and Engineering Drawings are still to be delivered under the contract. These should be forthcoming shortly after delivery of the second instrument.

Support Systems Branck, TDS/NPIC

Distribution:

Copy #1 - Route & File Copy #2 - Deputy Chief, TID

Copy #3 - NPIC/TDS/DS Copy #4 - NPIC/TDS/DS

25X1A

PORM NO.

1 MAY 56

238

WHICH IS OBSOLETE

SEC. CL. ORIGIN

DATE OF DOC.

DATE OF DOC.

DATE OF DOC.

DATE REC'D

DATE OUT

SUSPENSE DATE

FOINT OF FILING

ROUTING,

SENT

FOINT OF FILING

ROUTING,

DATE

ROUTING,

SENT

Ch/SSB

Ch/SSB

Ch/SSB

DCh/PS

DCh/PS

DCh/PS

DCh/PS

DCh/PS

DCh/PS

AND

COURER NO.

ANSWEGED

NO REPLIED

3

25X1

25X1

25X1A

25X1A

			CENTE	R ROUTING SLIP 9982	45
FROM				DATE) <u>_</u>
ТО		INITIAL	S DATE	127)	ep
DIR	4	a	1 7 8	REMARKS	U
DEP/DIR	3	CA	9/2	P.	
EXEC/DIR		100	MILD		
TECH ADV.	1	 			,
SPECIAL ASST	2	N	9/28	Mease notos	d return
CH/SS				Please notos	
ASST FOR P&M					
ASST FOR OPS					
ASST FOR PA					
ASST FOR TD	5				
CH/CSD				•	
CH/IPD					
CH/PD					
CH/r3D					
CH/TID					
H/IAS/DDI					
H/DIA/XX-4					
H/DIA/AP-IP			-		
H/SPAD	1		\dashv		- 1
D/CGS/CIA					
)/NSA		+	7		1
FM 30 (2-67)	ESTROY	PREVIOU	s		