

STATINTL



**DECLASS REVIEW by NIMA/DOD**

15 March 1966

PROGRESS REPORT NO. 2

2/1/66 - 2/28/66


70 MM DATA BLOCK READER



STATINTL

STATINTL

Submitted By



Program Manager

STATINTL

GENERAL COMMENTS

An Engineering Change Proposal was submitted because of the new information concerning both the film format and the reader's operational requirements (as referenced in the last monthly report) given [REDACTED] subsequent to the submission of the original proposal.

However, it should be noted that, in consideration of the quick reaction required of the contract, it was impossible to delay accommodation of these changes into the schedule; therefore, the new solution was implemented at the outset of the program design and fabrication.

A meeting was held with the Customer on November 24, 1965 to discuss the above referenced changes, the job status, and GFE schedule requirements.

PROBLEM AREAS

Electrical fabrication and testing remain the critical activities.

WORK ACCOMPLISHED

The critical deliveries of connectors and flat packs were on schedule. Logic, wiring lists and transport designs were completed. Card fabrication, tray wiring and transport fabrication were started.

PLANS FOR NEXT PERIOD

Receipt of read heads and main cabinet is expected. Transport fabrication will be completed and debugging will start. Electrical assembly will be completed and logic debugging will start. Card fabrication, tray wiring and optical assemblies No. 1 and No. 2 will be completed.

FISCAL STATUS (Prime Level)\*

Dollars

Planned \$ - Cum

Actual \$ - Cum

Total Funds Expended

48%

Deviation from Plan

9%

STATINTL

FISCAL STATUS (Prime Level)\* Continued

<u>Hours</u>	<u>Feb.</u>	<u>March</u>	<u>April</u>
Planned Hrs. - Cum	2,100	5,698	6,800
Actual Hrs. - Cum	2,320		
Total Hrs. Expended			
35%			
Deviation from Plan			
11%			

\*Report revised to reflect additional ECP funds.